








Change Number M-37-12-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date March 5, 2012												
Originator J. A. Dowell		Phone (509) 373-9971												
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
Change Title Extend Interim Milestone M-037-03, "Submit Revised Closure Plans to support TSD closure for two (2) TSD Units: 216-B-3 Main Pond System, and 216-S-10 Pond and Ditch" due date to April 30, 2013.														
Description/Justification of Change Approval of this change form delays M-037-03 Interim Milestone by 12 months. The M-037 milestone dates were aligned with M-015 series milestones included in Change Package M-15-09-02 as part of the negotiation of the Central Plateau Strategy, which was finalized during Fiscal Year 2010. Subsequently, the associated M-015-38B interim milestone for submittal of a revised Feasibility Study Report and Proposed Plan for the Outer Area Operable Units was extended by change package M-15-11-04. At that time, DOE and Ecology did not extend the M-037-03 date for submittal of the two associated Outer Area TSD unit closure plans. <i>continued on page 2</i>														
Impact of Change This change package extends M-037-03 interim milestone to April 30, 2013. This will allow DOE to plan for this activity during FY 2013. This extension does not affect the remaining M-037 milestones due dates.														
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).														
Approvals <table border="0"> <tr> <td data-bbox="64 1570 259 1633"> J. A. Dowell DOE </td> <td data-bbox="276 1512 584 1680">  <small>N/A</small> </td> <td data-bbox="600 1570 747 1633"> 3.7.12 Date </td> <td data-bbox="779 1512 1136 1617"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="64 1675 259 1705"> EPA </td> <td data-bbox="276 1675 584 1705"> <small>N/A</small> </td> <td data-bbox="600 1675 747 1705"> Date </td> <td data-bbox="779 1654 1136 1684"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="64 1738 259 1789"> J. A. Hedges Ecology </td> <td data-bbox="276 1680 584 1806">  </td> <td data-bbox="600 1738 747 1789"> 3/7/2012 Date </td> <td data-bbox="779 1722 1136 1764"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			J. A. Dowell DOE	 <small>N/A</small>	3.7.12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	EPA	<small>N/A</small>	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	J. A. Hedges Ecology		3/7/2012 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Dowell DOE	 <small>N/A</small>	3.7.12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
EPA	<small>N/A</small>	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
J. A. Hedges Ecology		3/7/2012 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											



D.2.5
D.2.7

Description/Justification of change, continued

Due to efforts needed by the agencies to support other priorities, such as the sitewide dangerous waste permit, Ecology and DOE now agree to extend the completion date for Milestone M-037-03 to April 30, 2013. RL will submit two closure plans to support TSD closure for 216-B-3 Main Pond System, and 216-S-10 Pond and Ditch to Ecology by April 30, 2013.

Modifications to the interim milestone are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<p>M-037-03 <u>Lead</u> <u>Agency:</u> <u>Ecology</u></p>	<p>Submit Revised Closure Plans to support TSD closure for two (2) TSD Units: 216-B-3 Main Pond system, and 216-S-10 Pond and Ditch</p>	<p>04/30/2012 <u>4/30/2013</u></p>
--	---	--