


Tri-Party Agreement

0054841


MAR 20 2001

THREE DAY EXTENSION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-091-12 THERMAL TREATMENT DISPUTE AT THE
IAMIT LEVEL FROM MONDAY MARCH 19, 2001, TO THURSDAY MARCH 22, 2001.

A three-day extension of the Hanford Federal Facility Agreement and Consent Order Milestone
M-091-12 Thermal Treatment dispute at the IAMIT level from March 19, 2001, to
March 22, 2001, IAMIT is agreed to by the parties.



Michael A. Wilson
Manager, Nuclear Waste Programs
State of Washington
Department of Ecology



Joel Hedden designated for WWTB
W. Wade Ballard, Assistant Manager
for Planning and Integration
U.S. Department for Energy
Richland Operations Office

cc: L. Cusack, Ecology
F. Jamison, Ecology
R. Piippo, FHI
D. Sherwood, EPA
R. Stanley, Ecology
S. Cherry, FHI
L. Willis, FHI
D. McKenney, FHI
Administrative Record

RECEIVED
APR 04 2001
EDMC

MAR 20 2001



Tri-Party Agreement

**THREE DAY EXTENSION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-091-12 THERMAL TREATMENT DISPUTE AT THE
IAMIT LEVEL FROM MONDAY MARCH 19, 2001, TO THURSDAY MARCH 22, 2001.**

A three-day extension of the Hanford Federal Facility Agreement and Consent Order Milestone M-091-12 Thermal Treatment dispute at the IAMIT level from March 19, 2001, to March 22, 2001, IAMIT is agreed to by the parties.

Michael A. Wilson
Manager, Nuclear Waste Programs
State of Washington
Department of Ecology

W. Wade Ballard, Assistant Manager
for Planning and Integration
U.S. Department for Energy
Richland Operations Office

- cc: L. Cusack, Ecology
- F. Jamison, Ecology
- R. Piippo, FHI
- D. Sherwood, EPA
- R. Stanley, Ecology
- S. Cherry, FHI
- L. Willis, FHI
- D. McKenney, FHI
- Administrative Record