

Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
March 23, 2005

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Frederick L Bond

Project Manager, Ecology

Date: 5-26-05

Michael Holgado

Project Manager Representative, RL

Date: 5-26-2005

Paul W. Mant

Project Manager Representative, FH WSD

Date: 5/26/05

RECEIVED
 JUL 12 2005

EDMC

WESF Administrative Record	H6-08
OM Holgado	A6-39
FW Bond	H0-57
KA Conaway	H0-57
FM Simmons	H8-40

WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
March 23, 2005

9:15 a.m. to 9:45 a.m.

Agenda

- I. Approval of January 27, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Part B Permit Application status
 - B. Status of Milestones
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

WESF PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 23, 2005

- I. Approval of January 27, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The October 18 and December 16, 2004 were approved by RL.
- II. Operational Status (Fen Simmons FH)
 - Fen Simmons stated that there was no change in operation status to report.
- III. Project Specific Issues
 - A. Part B Permit Application Status

Kathy Conaway (Ecology) stated that her review of the Part B permit is nearing completion. Ms. Conaway referred to the Notice of Correction that Ecology sent to RL five years ago requiring RL to submit a certified Part B by June 30, 2005 and indicated that it was possible an extension of the June 30 date might be needed. If so, Ecology will provide the extension. Joel Williams (FH) suggested that Ms. Conaway talk to Greta Davis (Ecology), who is responsible for scheduling the Part B permit incorporation into the Hanford RCRA Permit.
 - B. Status of milestones

Mr. Simmons stated that an M-92-01 milestone closure letter was sent to Ecology about three weeks ago. Rick Bond (Ecology) noted that closure of the milestone has been approved and that a letter will be sent to RL granting approval.

A discussion was held regarding the M-92-05 milestone associated with shipment of capsules to Yucca Mountain. Mr. Simmons stated that Mr. McCormick (RL) took an action at the February 2005 IAMIT meeting to investigate the window of time at the Vitrification Plant for receipt of the capsules in lieu of sending them to Yucca Mountain. A tentative action was generated to provide Mr. McCormick's information from the IAMIT meeting, if it is held before the next PMM.
- IV. General Discussions
 - A. There were no topics for general discussion.
- V. Status of Actions
 - A. 973 - Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an NOC extension letter if it is determined that the June 30, 2005 certified Part B submittal deadline will not be met.
 - B. 1028 - An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plant's window for receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM.

- VI. New Action Items
 - A. Ecology will provide a response to the M-92-01 milestone closure letter.

- VII. Next Project Managers Meeting
 - A. The next PMM was scheduled for April 28, 2005.

**WESF
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington**

March 23, 2005

Attendance List

Name	Organization	Phone Number
PAUL W. MARTIN	FW/EP	376-6620
Kathy Knox	KNOX COURT Reporting	946-5535
RA Hildebrand	DOE-RL	373-9626
Rick Bond	Ecology	372-7885
Kathy Conaway	Ecology	372-9890
Jock Whelan	FH/EP	376-4782
Fen Simmons	FH/EP	338-0413
Deborah Singleton	Ecology	372-7925
Alicia Haman	Ecology	372-7904
Tony McKASS	DOE	376-8981
Dorlene Hazel	FW/EP	373-0431