

Meeting Minutes Transmittal

LLBG  
Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington  
July 29, 2004

RECEIVED  
OCT 04 2004

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Matt Mill Date: 8/26/04  
Project Manager, Ecology

[Signature] Date: 26 Aug 04  
Project Manager Representative, RL

Paul W. Martin Date: 8/26/04  
Project Manager Representative, FH WMP

LLBG Administrative Record	H6-08
MS. Collins	A6-38
RR Skinnarland	H0-57
M Mills	H0-57
DG Saueressig	T4-04

**LLBG PROJECT MEETING**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**July 29, 2004**

**11:15 a.m. to 11:45 a.m.**

**Agenda**

- I. Approval of May 27, 2004 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Part B Permit Application Status
  - B. Rocky Flats/Kaiser Hill waste Status
  - C. Groundwater Sampling Schedule
  - D. SAP Implementation Status
  - E. Vapor Extraction status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## LLBG PROJECT MEETING MINUTES

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

July 29, 2004

- I. Approval of May 27, 2004 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Darrin Faulk FH)
  - Mixed Waste Received (includes inter-facility transfers)
    - 106 M3
    - 510 55-gallon drum equivalents
- III. Project Specific Issues
  - A. Part B Permit Application Status
    1. Matt Mills (Ecology) stated that NOD workshops are continuing with Chapter 5 groundwater discussions after a hiatus in June 2004. Mr. Mills noted that the NOD workshops have been extended to January 2005. Tony Miskho (FH) stated that FH will begin developing responses to the Chapter 11 NODs for transmittal to Ecology. Mr. Mills suggested that the parties discuss the Chapter 11 NOD comments at the workshop scheduled for August 5, 2004 before the responses are formulated.
  - B. Rocky Flats/Kaiser Hill Waste Status
    1. Mike Collins (RL) reported that 109 drums were accepted from PEcoS. One drum is sitting at CWC waiting a decision on the delisting issue and the remaining 108 were put in the low level mixed waste trenches. DOE and Ecology have agreed that no more offsite mixed waste will be accepted until a resolution is made by mid-November 2004.
  - C. Groundwater Sampling Schedule
    1. Mr. Mills stated that the monthly groundwater sampling schedule was received.
  - D. SAP Implementation Status
    1. Virginia Rohay (FH) reported that there were no sampling analysis activities during the April - June 2004 quarter. Ms. Rohay noted that a quarterly report is usually attached to the letter to Ecology and proposed sending the letter without the attachment. Mr. Mills responded that a letter would be acceptable.
    2. Ms. Rohay stated that the draft sampling analysis plan for the 218-12-B burial ground will be submitted to RL within a week and then transmitted to Ecology for review.
  - E. Vapor Extraction Status
    1. Ms. Rohay reported that the vapor extraction activities were concluded in May 2004. This issue is closed and will be removed from the agenda.
- IV. General Discussions
  - A. There were no topics for general discussion.
- V. Status of Actions
  - A. 856 - Workshops are ongoing.

VI. New Action Items

A. There were no new action items.

VII. Next Project Managers Meeting

A. The next PMM was scheduled for August 26, 2004.

## Environmental Request Information System

### Task Status Report

**Low-Level Burial Grounds**

**Task ID:** 856                      **Task Lead:** Prignano, Andrea                      **Schedule workshops to address LLBG NOD comments received from Ecology.**  
**Waste Stabilization and Disposition/Low-Level Burial Grounds**                      **POC:** Faulk, Darrin  
**Classification:** Open  
**Category:** PMM  
**Open Date:** 10/17/2002  
**Due Date:**  
**Closed Date:**  
**Description:** Schedule workshops to address LLBG NOD comments received from Ecology.

Date	Status
7/29/2004	NOD workshops are continuing with Chapter 5 groundwater discussions after a hiatus in June. The workshops have been extended to January 2005. FH will begin developing responses to the Chapter 11 NODs for transmittal to Ecology.
5/27/2004	Discussions are continuing on Chapter 5, Groundwater.
4/22/2004	Workshops are ongoing and discussions are continuing on groundwater monitoring.
3/18/2004	Workshops are ongoing. Discussions on the MEMO model are acheduled to begin today.
1/22/2004	Workshops are ongoing. Ecology and RL agreed to extend the NOD workshops to July 13, 2004.
12/4/2003	Workshops are ongoing. One of the NOD comments was closed at the last workshop.
10/30/2003	The groundwater chapter will be discussed at the NOD workshop following this meeting.
10/2/2003	Workshops are ongoing. Ecology's review of the WAP and the groundwater chapter will be discussed at the workshop following this meeting.
8/28/2003	Workshops are ongoing. Formal responses were submitted to Ecology on the groundwater chapter. Comments have been received from Ecology on the WAP. Ecology is evaluating DOE responses which will be addressed in the NOD resolution meeting.
7/24/2003	Workshops are ongoing. RL has received the letter extending the workshops to 1/18/04.
6/19/2003	Workshops are ongoing. Ecology is drafting a letter to extend the workshops to Jan/2004.
5/22/2003	Workshops are being scheduled weekly. Next workshop scheduled for 5/29.
4/1/2003	Workshops are scheduled weekly.
2/27/2003	Workshops are ongoing. Dan Saueressig will contact Tom Fogwell and bring him up to speed on current activities.
1/30/2003	Workshops are scheduled to begin the week of February 10, 2003.
11/21/2002	Workshops will be scheduled pending completion and submittal of Ecology comments.
10/17/2002	Action opened.

**LLBG**  
**Project Managers Meeting**  
**825 Jadwin/Room 340**  
**Hanford, Washington**

July 29, 2004

**Attendance List**

Name	Organization	Phone Number	MSIN
PAUL W. MARTIN	FH-SP	374-4620	TH-09
Kathy Knox	Knox Court Reporting	946-5535	
R. Skimstad	Ecology	372-7924	
Tony Miskler	FH	376-7313	
Tony McKeown	DOE	376-8981	
ROB RIBBON	FH/TPP	373-3235	
Daniel Teimari	FH	308-6513	
Darrin Faulk	FH/EP	373-1611	
Greg Sinton	RL	373-7939	
Michael Collins	DOE	376-6536	
Virginia Rohay	FH/GRP	373-3803	E6-35
Matt Milk	Ecology	372-7917	
G. V. Higgins	DOE-RL	376-0994	
Darlene Hugel	FH/EP	373-0431	