


Change Number M-62-11-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date July 7, 2011																																				
Originator Stacy L. Charboneau, DOE-ORP		Phone (509) 373-3841																																				
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																																						
Change Title Deletion of Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-62-30																																						
Description/Justification of Change <u>Background</u> This milestone anticipates establishing interim milestones supporting, but not restricting, the supplemental treatment decision under M-062-45 item #3. DOE activities to investigate alternate waste forms to Low Activity Glass vitrification are already being conducted. Continued on page 2																																						
Impact of Change This change deletes milestone M-062-30.																																						
Affected Documents The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).																																						
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%;"><u>Stacy Charboneau</u></td> <td style="width: 20%;"><u>7/18/11</u></td> <td style="width: 10%;"><input checked="" type="checkbox"/></td> <td style="width: 10%;"><input type="checkbox"/></td> <td style="width: 10%;"><input type="checkbox"/></td> <td style="width: 10%;"><input type="checkbox"/></td> </tr> <tr> <td>DOE</td> <td>Date</td> <td>Approved</td> <td>Disapproved</td> <td></td> <td></td> </tr> <tr> <td><u>N/A</u></td> <td></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>EPA</td> <td>Date</td> <td>Approved</td> <td>Disapproved</td> <td></td> <td></td> </tr> <tr> <td><u>James A. Dodge</u></td> <td><u>7/18/11</u></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td>Approved</td> <td>Disapproved</td> <td></td> <td></td> </tr> </table>			<u>Stacy Charboneau</u>	<u>7/18/11</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	DOE	Date	Approved	Disapproved			<u>N/A</u>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	EPA	Date	Approved	Disapproved			<u>James A. Dodge</u>	<u>7/18/11</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	Ecology	Date	Approved	Disapproved		
<u>Stacy Charboneau</u>	<u>7/18/11</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																	
DOE	Date	Approved	Disapproved																																			
<u>N/A</u>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																	
EPA	Date	Approved	Disapproved																																			
<u>James A. Dodge</u>	<u>7/18/11</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																	
Ecology	Date	Approved	Disapproved																																			



Description/Justification of Change (continued)

DOE has proposed collaborative efforts between the Parties in scoping and development of the deliverable required under M-062-40 for submittal of a "One-time Hanford Tank Waste Supplemental Treatment Technologies Report, which will be required if a tank waste supplemental treatment technology is proposed, other than a 2nd LAW Vitrification Facility" by October 31, 2014.

Because Ecology agrees with this proposal, the Parties agree that the negotiations contemplated by Milestone M-062-30 should be deferred and merged into collaborative efforts between the Parties in scoping and development of the deliverable required under M-062-40, and into the negotiations described in Milestone M-062-45 item #3. The Parties agree by this deferral and merger that M-62-30 is approved for deletion and that no further obligations of Milestone M-062-30 remain to be performed.

Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

M-062-30	<p>Without restricting the discretion reserved to DOE and Ecology under M-062-45 item #3 to make the supplemental treatment decision in accordance with M-062-45 item #3 under that milestone, DOE and Ecology shall complete negotiations establishing milestones for implementing near-term (2011-2016) actions, such as those identified in the 2008 External Technical Review of System Planning for Low-Activity Waste Treatment at Hanford report, for enhancing WTP tank waste treatment and advancing the evaluation of supplemental treatment options. Such actions may include, among other actions: enhancing WTP LAW melter production rates; installing a third melter in the WTP LAW Facility; cold and hot testing strategies for bulk vitrification; and evaluating and implementing sodium mitigation strategies.</p>	<p>Twelve (12) months after milestone M-062-30 is adopted by the parties</p>
----------	---	---