

Final

**Meeting Minutes Transmittal/Approval**  
**Unit Manager's Meeting: 200-BP-1 Operable Unit**  
**2440 Stevens Center Place, Room 1200, Richland, Washington**  
**November 17, 1994**

FROM/APPROVAL: Bryan J Foley Date 2/16/95  
 Bryan Foley, 200-BP-1 Unit Manager, RL (H4-83)

APPROVAL: Paul R. Beaver Date 2/16/95  
 Paul R. Beaver, 200-BP-1 Unit Manager, EPA (B5-01)

APPROVAL: Fenggang Ma Date 2/16/95  
 Fenggang Ma, 200-BP-1 Unit Manager, WA Department of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
- Attachment #2 - Attendance List
- Attachment #3 - Agenda for the Meeting
- Attachment #4 - Status of Action Items



Prepared by: Kay Kimmel Date: 2/16/95  
 Jim Consoff, Kay Kimmel, GSSC (B1-42)

Concurrence by: Joe Zoghbi Date: 2/16/95  
 Joe Zoghbi, BHI Project Manager - 200 Areas (H4-79)  
 H6-07

**Attachment #1****Meeting Summary and Summary of Commitments and Agreements  
Unit Manager's Meeting: 200-BP-1 Operable Unit  
November 17, 1994****1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:**

Minutes from the previous meeting were not available. The October 1994 UMM was canceled.

**2. ACTION ITEM UPDATE: (See Attachment 4 for status)**

2BP1.57 Still Open.

**3. NEW ACTION ITEMS (INITIATED November 17, 1994):**

No new action items

**4. INFORMATION ITEMS:**

- Status of Activities for 200-BP-1 - Mark Buckmaster presented the 200-BP-1 Operable Unit status (see Attachment #3). Additional information is provided in the following paragraphs.
- Prototype Barrier Status - Mark Buckmaster noted the prototype barrier has been revegetated with big sage and rabbit bitterbrush. He further noted the double ring infiltrometers tests upon asphalt test pads have been in progress for about one month, and they will continue until freezing temperatures occur. Negotiations with PNL are ongoing for this work since funding has been curtailed, although funding for the full scope of work has been provided for the next six months. RL expects to obtain funding for the balance of the work. As a point of information, Paul Beaver indicated that Yakama Indian Nation may request additional testing; they want to ensure their treaty rights of hunting, gathering and grazing will be upheld if the barrier does not perform. Paul Beaver also noted that since EM-50 funded the design of the prototype barrier, they should fund testing of the barrier.
- Proposed Plan - Paul Beaver - The Proposed Plan is still under discussion with indians. Looking at various scenarios for risk assessment. Ms. Wanek noted RL will be issuing a letter regarding the Proposed Plan since it has been delayed by a year. The Tribes would like to see criteria set for the use of barriers.

Ms. Donna Wanek will be taking over the groundwater for the 200 Area, and Bryan Foley is now the Unit Manager for 200-BP-1 Operable Unit.

200 Aggregate Area Unit Manager's Meeting  
Official Attendance Record  
November 17, 1993

Please print clearly and use black ink

PRINTED NAME	ORGANIZATION	O.U. ROLE	TELEPHONE
Donna Waner	DOE-RL	Unit Manager	376-5778
Bryan Foley	DOE-RL		376-7087
GEORGE C. HENNER III	BHI	200 Area Asst Prog. Manager	376-1994
Diana Sietle	BHI	Support	375-9422
Paul Reuver	EPA	Unit Mgr	376-8665
James Conser	Dames+Moore/GSSC	support	7463694
Amoret Bunn	Dames+Moore/GSSC	support	946-3695
Michael J. GARGOUL	ITH	200-UP-2 O.U. TASK LEAD	376-2038
Jim Hanson	DOE RL/TROILER	ER Cost Act Mgr	372-4503
Scott Adams	ITH	Reg Analysis	372-3714
Nancy Uziemblo	Ecology	OU support	7303014
William E. Lum III	USGS	EPA Support	206 593 6510
Kenneth R. Porter	ITH	200 Area Task Lead	376-4650
Suzanne Clarke	PAI	RL Support	373-6165
MIKE BAKER	ITH	BP5 ASST. MGR.	373-6862
Greg L. KASIA	ITH	BP5 GEOSCI LEAD	376-0763
David B. El	ITH	Task Lead 200-BP5 O.U.	372-1402
John Shanahan	PAI	RL Support	376 3938
KAY KIMMEL	MACTEC/D&M	RL SUPPORT	946-3692
Sean Diggers	ITH	200-ZP-2	372-3493
Jim Pankanin	PRC	EPA support	206 624 2692
DAN PARKER	ITH	200-ZP-1	372-1031
Shivalani FREE Man-Risk	ITH	200-ZP-1	376-1882
JEFF JAMES	BHI	Regl. Support	372-9105

**Attachment #3**  
**Unit Manager's Meeting: 200-BP-1 Operable Unit**  
**November 17, 1994**

200-BP-1 Overview - M. Buckmaster

- \* Action Items
  
- \* Prototype Barrier Status
  
- \* Proposed Plan

**200-BP-1 UNIT MANAGERS MEETING AGENDA**  
**November 17, 1994**  
**8:30-8:40**  
**2440 Stevens, Room 1200**

#3/Page 2 of 2

**Action Items:**

**Prototype Barrier Status:**

- o Revegetation of disturbed areas around the barrier and the surface has been completed.
- o PNL has completed installation of all major testing and monitoring equipment. Testing has been initiated.
- o Preliminary Double-Ring Infiltrometer test results:
  - NE  $7.9 \times 10^{-9}$  cm/s
  - SW  $4.3 \times 10^{-9}$  cm/s

**Proposed Plan:**

- o Preliminary schedule - Public comment begins December 1, 1994.
- o ROD, August 1, 1994 - Based on 8 months for EPA to issued ROD after issuing the proposed plan for public comment.

**Attachment #4  
Action Item Status List  
Unit Manager's Meeting: 200-BP-1 Operable Unit  
November 17, 1994**

---

ITEM NO.	ACTION	STATUS
2BP1.57	Obtain firm dates from the EPA for issuing the Proposed Plan and the Record of Decision on 200-BP-1 Operable Unit. Action: Donna Wanek.	Open 09/28/94

---

## Distribution

**Unit Manager's Meeting: 200-BP-1 Operable Unit**  
November 17, 1994

Bryan Foley ..... DOE-RL, PRD (H4-83)  
 Mary Harmon ..... DOE-HQ (EM-442)  
 Richard Person ..... DOE-HQ (EM-442)

Paul Beaver ..... 200-BP-1 Operable Unit Manager, EPA (B5-01)  
 Bill Lum, USGS ..... Support to EPA  
 Jim Pankanin, PRC ..... Support to EPA

Fenggang Ma ..... 200-BP-1 Operable Unit Manager, WDOE (Kennewick)  
 Larry Goldstein ..... WDOE (Lacey)

Lynn Albin ..... Washington Dept. of Health  
 Joe Zoghbi ..... BHI (H4-79)  
 Mark Buckmaster ..... BHI (H6-03)  
 Diana Sickle ..... BHI (H4-79)  
 200-BP-1 RI Project File ..... (H6-08)  
 Doug Dunster ..... Golder Associates, Support to BHI  
 Alvina Goforth ..... BHI (H6-08)  
 R. Scott Hajner ..... BHI (H4-79)  
 Andrea Hopkins ..... BHI (H4-79)  
 Tom Page (Please route to:) ..... PNL (K1-31)  
     Cheryl Thornhill ..... PNL (K1-19)      Steve Slate ..... PNL (K1-19)  
     Mark Hanson ..... PNL (K1-51)      Bill Stillwell ..... PNL (K1-30)  
     Roy Gephart ..... PNL (K1-22) <sup>mg</sup>      Ben Johnson ..... PNL (K1-78)

Ralph O. Patt ..... Oregon Water Resources Department  
 K. Kimmel ..... GSSC (B1-42)

---

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

---

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-42) of deletions or additions to the distribution list. Last updated 02/15/95.