



**EXTENSION AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)  
 LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
 ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF  
 CHANGE CONTROL FORM M-15-18-03**

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on March 14, 2018 (19-SGD-0008). The Parties hereby agree to extend the period of dispute resolution for the HFFACO change control form M-15-18-03 at the IAMIT level until April 30, 2019. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestones M-015-93C.

 3/21/2019  
 date  
 William Hamel,  
 Assistant Manager for the River and Plateau  
 U.S. Department of Energy  
 Richland Operations Office

 3/21/19  
 date  
 Alex Smith,  
 Ecology Nuclear Waste Project Manager  
 Washington State Department of Ecology

cc:

S. Austin, CHPRC  
 D. B. Bartus, EPA  
 J. Bell, NPT  
 S. L. Brasher, MSA  
 R. Buck, Wanapum  
 S.W. Davis, MSA  
 D. R. Einan, EPA  
 M. Johnson, CTUIR  
 S. Leckband, HAB

R. Longoria, YN  
 K. Niles, ODOE  
 J. B. Price, Ecology  
 D. Rowland, YN  
 Administrative Record (M-015-93C)  
 Environmental Portal

**RECEIVED**  
**MAR 25 2019**  
**EDMC**