

1246259  
(0068311H)

**TRI-PARTY AGREEMENT**


Change Notice Number TPA-CN- 783	TPA CHANGE NOTICE FORM	Date: 9/6/2017
Document Number, Title, and Revision: RPP-12711, Temporary Waste Transfer Line Management Program Plan, Rev. 7A		Date Document Last Issued: 3/22/2016
Originator: Ruth Allen		Phone: 509-373-0560

**Description of Change:**  
Change of the "Date that Hose-in-Hose Transfer Lines (HIHTLs) are to be Placed into Waste Containers" for HIHTLs from Fiscal Year 2016 to Fiscal Years 2017 and 2018.

Jim Lynch **DOE** and Jeff Lyon **Lead Regulatory Agency** agree that the proposed change  
Modifies an approved work-plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

See attached redline changes to Table B-1 in RPP-12711. The affected document pages are B-7 and B-8.

Note: The most recent revision to the Temporary Waste Transfer Line Management Program Plan was approved in August 2015 to add the HIHTLs for the AY-102 retrieval (TPA-CN-672).



Note: Include affected page number(s)

**Justification and Impacts of Change:**

HIHTL Removal date changes are due to the following:  
(1) Delay in removal of HIHTLs associated with 241-C-105 due to the installation of a third technology retrieval system in the tank.  
(2) Delay in removal of HIHTLs from 241-C-111 to 241-AN-101 due to the need for a bottle changeout tent in AN Farm to support the HIHTL removals which require the use of SCBA respiratory personal protection equipment. The current AN Farm Ingress/Egress Trailer is set up to accommodate donning and doffing of Level D protection, but it cannot accommodate large crews (30+ workers) using supplied-air respiratory equipment. Therefore, a tent will be installed adjacent to the AZ-156 Building (Oct-Dec 2017) to support the larger HIHTL removal work crews entering/exiting AN Farm wearing respiratory equipment.

Additional Notes: The HIHTLs denoted with an asterisk in Table B-1 have remaining service life; however, there is no future use for these hoses. They have been flushed/drained and are awaiting removal and placement into waste containers which will be disposed of in accordance with RPP-12711, Appendix B.

Forty-seven HIHTLs were removed and placed into waste containers in FY15 through FY17. These hoses shall be deleted from Table B-1.

A new HIHTL (15011-11) was placed into service on 5/20/2017 to support the third technology for the C-105 retrieval.

**Approvals:**

<u>James Lyon</u> DOE Project Manager	<u>09/27/17</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>N/A</u> EPA Project Manager	<u>                    </u> Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>                    </u> Ecology Project Manager	<u>9/27/17</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

**Table B-1**  
**Dates that HIHTLs are to be Placed into Waste Containers**

<b>HIHTL ID</b>	<b>Dates that HIHTLs are to be Placed into Waste Containers</b>
12501-01	09/30/ <del>2016</del> 2018
12501-02	09/30/ <del>2016</del> 2018
12501-03	09/30/ <del>2016</del> 2018
12501-04	09/30/ <del>2016</del> 2018
12701-01	09/30/ <del>2016</del> 2018
12701-02	09/30/ <del>2016</del> 2018
12701-03	09/30/ <del>2016</del> 2018
<del>15011-11</del>	<del>09/30/2018</del>
13011-01	09/30/ <del>2016</del> 2018
13011-02	09/30/ <del>2016</del> 2018
<del>13017-01</del>	<del>09/30/2016</del>
<del>I-01537-0-01</del>	<del>09/30/2016</del>
<del>I-01537-0-02</del>	<del>09/30/2016</del>
<del>I-01537-0-03</del>	<del>09/30/2016</del>
<del>I-01537-0-04</del>	<del>09/30/2016</del>
<del>I-01537-0-05</del>	<del>09/30/2016</del>
<del>I-07243-0-01</del>	<del>09/30/2016</del>
<del>I-07243-0-02</del>	<del>09/30/2016</del>
<del>I-07243-0-03</del>	<del>09/30/2016</del>
<del>I-12023-0-01</del>	<del>09/30/2016</del>
<del>I-12023-0-02</del>	<del>09/30/2016</del>
<del>I-12023-0-03</del>	<del>09/30/2015</del>
<del>I-12023-0-04</del>	<del>09/30/2016</del>
<del>I-12023-0-05</del>	<del>09/30/2016</del>
<del>I-12023-0-06</del>	<del>09/30/2016</del>
I-15390-0-01	09/30/ <del>2016</del> 2017
I-15390-0-02	09/30/ <del>2016</del> 2017
I-15390-0-03	09/30/ <del>2016</del> 2017
I-15390-0-04	09/30/ <del>2016</del> 2017
I-15390-0-05	09/30/ <del>2016</del> 2017
I-15390-0-06	09/30/ <del>2016</del> 2018*
I-15390-0-07	09/30/ <del>2016</del> 2018*
I-15390-0-08	09/30/ <del>2016</del> 2018*
I-15390-0-09	09/30/ <del>2016</del> 2018*
I-15390-0-10	09/30/ <del>2016</del> 2018*
I-15390-0-11	09/30/ <del>2016</del> 2018*
I-15390-0-12	09/30/ <del>2016</del> 2018*
I-15390-0-13	09/30/ <del>2016</del> 2018*
<del>I-53390-0-17</del>	<del>09/30/2016</del>
<del>I-53390-0-18</del>	<del>09/30/2016</del>

<b>HIHTL ID</b>	<b>Dates that HIHTLs are to be Placed into Waste Containers</b>
I-53390-0-19	09/30/2016
I-53390-0-20	09/30/2016
I-26119-0-01	09/30/2015
I-26119-0-02	09/30/2015
I-26119-0-03	09/30/2015
I-26986-0-01	09/30/2016
I-26986-0-02	09/30/2016
I-26986-0-03	09/30/2016
I-26986-0-04	09/30/20162017
I-26986-0-05	09/30/20162017
I-26986-0-06	09/30/2016
I-26986-0-07	09/30/2016
I-26986-0-08	09/30/2016
I-57780-0-01	09/30/2015
I-57780-0-02	09/30/2015
I-57780-0-03	09/30/2015
I-57780-0-04	09/30/2016
I-57780-0-05	09/30/2016
I-63204-0-01	09/30/2016
I-63204-0-02	09/30/2016
I-65376-0-01	09/30/2016
I-65376-0-02	09/30/2016
I-65376-0-03	09/30/2016
I-71065-0-01	09/30/2016
I-95247-0-02	09/30/2015
14081-01	09/30/2018
14081-02	09/30/2018
15011-01	03/30/2024
15011-02	03/30/2024
15011-03	03/30/2024
15041-01	03/30/2024
15011-04	03/30/2024
15011-05	03/30/2024
15011-06	03/30/2024
15011-07	03/30/2024
15011-08	03/30/2024
15011-09	03/30/2024
15011-10	03/30/2024
15011-13	03/30/2024
15011-14	03/30/2024
15011-15	03/30/2024
15011-16	03/30/2024
15011-17	03/30/2024