



Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

JUN 09 1994

0037663

9404282

94-ENB-066

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, HW-124  
Seattle, Washington 98101

Mr. Roger F. Stanley  
Tri-Party Agreement Implementation  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

COMPLETION OF INTERIM MILESTONE M-17-16E AND DEPARTMENT OF ECOLOGY CONSENT ORDER NO. DE 91NM-177, TABLE 6 MILESTONES

This letter is to inform you that the revised Hanford Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-17-16E, "Complete 'Plutonium Finishing Plant Low Level Waste System Modification'," was completed on January 13, 1994, and the facility commenced operations May 27, 1994.

Completion of this action also serves to complete milestones in the Department of Ecology Consent Order No. DE 91NM-177, Table 6. The Plutonium Finishing Plant milestones in this table include a duplicate of the Tri-Party Agreement Milestone M-17-16E. The State of Washington Department of Ecology have been verbally notified of the completion of these milestones.


If you have any questions and/or would like a tour of the facility, please contact Mr. Wayne Evelo, Jr., or Mr. Robert Hiegel on (509) 376-4999 or (509) 376-1062, respectively,

Sincerely,

Patrick W. Willison  
Acting Hanford Project Manager

PMD:WJE

- cc: J. Hensley, Ecology
- M. Shelby, Ecology
- J. R. Kelly, WHC
- D. R. Shank, WHC



## CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
P. W. Willison, RL	D. R. Sherwood, EPA R. F. Stanley, Ecology	Incoming: 9404282

Subject: COMPLETION OF INTERIM MILESTONE M-17-16E AND DEPARTMENT OF ECOLOGY  
CONSENT ORDER NO. DE 91NM-177, TABLE 6 MILESTONES

### INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office	B3-01	
		L. D. Arnold	B2-35	
		G. G. Bergquist	T5-55	
Sr. Staff/Assignee		R. J. Bliss	B3-04	
		J. R. Carey	T5-50	
		D. B. Cartmell	R3-56	
		A. J. DiLiberto	R3-46	
		M. W. Gibson	T5-55	
		S. D. Godfrey	B2-35	
		K. A. Hadley	R3-56	
		C. M. Kronvall	T5-53	
		P. J. Mackey	B3-15	
		D. J. McBride	T5-54	
		H. E. McGuire	B3-63	
		S. R. Moreno	B3-06	
		R. D. Morrison	B2-35	
		M. M. Pelletier	R3-61	
		R. D. Redekopp	T5-50	
		W. G. Ruff	R3-50	
		A. E. Schilling	T5-51	
		T. B. Veneziano	H6-10	
		E. C. Vogt	T5-50	
		EPIC	H6-08	
	Program Support Ctr.	A4-18		
	Audit Program Admin.	B5-20		

