

MEETING MINUTES

**RCRA Groundwater Sample Recovery after Sampling Stop
Work Directive – Second Meeting**

Attendees:

Jeff Ayres, Ecology
Naomi Bland, DOE
Joe Caggiano, Ecology
Scott Conley, CHPRC


Dib Goswami, Ecology
Stuart Luttrell, CHPRC
Jon McKibben, CHPRC

CC:

Gus Aljure, CHPRC
Mark Cherry, CHPRC
David Dooley, CHPRC
Rick Oldham, CHPRC
John Winterhalder, CHPRC

From: Stuart Luttrell

Date: December 10, 2010



Meeting was held at Department of Ecology on December 9, 2010.

Objective:

The objective was to discuss and finalize the RCRA Sample Collection Recovery Plan.

Background:

A Stop Work of all Soil and Groundwater Remediation Project sample collection was declared on 9/27/10, and was lifted for groundwater sample collection on 11/08/10. A meeting was held with DOE and Ecology on December 7 to discuss the impacts and corrective actions. CHPRC drafted the RCRA Sample Collection Recovery Plan and transmitted it to DOE and Ecology for review on 12/8/10.

Topics Discussed:

1. We discussed the RCRA Sample Collection Recovery Plan. Ecology comments included the following:
 - a. Include in the background section the date that DOE/CHPRC notified Ecology of the Stop Work;
 - b. Ecology will not give a 'pass' on collecting the SST C Farm wells because they are also included in a separate document for Tank Waste Retrieval. Ecology will check into this and respond.

2. Ecology asked if sampling 64 wells is achievable by the end of the month, and Conley replied 'yes' but it will be tight. Ecology requested the status of 200-West Area well release.
3. Ecology expressed great concern regarding this issue, and stressed that we should be able to manage sample collection problems of this magnitude without impacting sample collection across the entire site.
4. CHPRC will prepare minutes for this and the previous meeting, and put the minutes and the final RCRA Sample Collection Recovery Plan into the Administrative Record.

Agreements Made:

We will complete the RCRA sample collection recovery plan and place it into the AR with the meeting minutes.

Action Items:

Responsible party	Action	Due date
CHPRC	Provide the status of the release of the 200-West Area wells.	Completed. Email from Conley to Caggiano on 12/9/10.
CHPRC	Determine the date that DOE first notified Ecology of the Stop Work.	Completed. The October 20, 2010 200 Area Groundwater and Source Units Project Manager Meeting minutes documents the Stop Work. This is included in the RCRA Sample Collection Recovery Plan.
Ecology	Provide a response in regards to the SST C Farm wells.	Completed. Email from Caggiano to Luttrell on 12/9/10 – include all SST C Farm wells in the RCRA Sample Collection Recovery Plan.
CHPRC	Finalize the RCRA Sample Collection Recovery Plan.	12/15/10.
CHPRC	Transmit Meeting Minutes and the RCRA Sample Collection and Recovery Plan to the Administrative Record.	12/31/2010