

Meeting Minutes Transmittal - Approval

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2519
Richland, Washington

Meeting Held April 6, 1993
From 1:00 to 3:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers' Meeting.

Robert G. McLeod Date: 6-1-93
Robert G. McLeod, Unit Manager, RL, ERD/ERB

Not Present

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA, Region 10

Robert E. Cordts Date: 1 Jun 93
Robert E. Cordts, Unit Manager, Washington State Department of Ecology

183-H Solar Evaporation Basin, WHC Concurrence

Fred A. Ruck III Date: 6/1/93
Fred A. Ruck III, Contractor Representative, WHC

Not Present

Date: _____
Mike Douglas, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. Minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreement
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



9 1 2 3 4 5 6 7

Attachment 1

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2519
Richland, Washington

Meeting Held April 6, 1993
From 1:00 - 3:00 p.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
3. Status Closure Activities
 - D & D Activities
 - Sampling Results
 - New Closure Date
4. New Business
5. Set Next Meeting Date

9 1 0 0 0 1 2 9 8

Attachment 2

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2519
Richland, Washington

Meeting Held April 6, 1993
From 1:00 - 3:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

Final meeting minutes of January 5, 1993, and March 2, 1993, were reviewed, approved, and signed by the Unit Managers.

2. Status Action Items

Action Item 3-02-93:1 remains open; namely that WHC will make a closure proposal and include a closure date. WHC and RL will have to have some internal communications to coordinate the content and scheduling of the proposal. For now, the Action Item due date will remain open.

3. Status Closure Activities

- D and D Activities

No field activities were conducted last month.

- Sampling Results

The Data Evaluation Report for the 183-H Basins samples is still being drafted and requires completion of data validation for the 412 samples. The closure proposal will be based on the Data Evaluation Report.

- New Closure Date

The closure proposal, as currently envisioned, would probably include some concrete cleaning efforts to remove/reduce the concrete contamination that appears to be above designation limits. Hopefully, some concrete cleaning can be initiated this year and an pre-agreement with Ecology on health-based, risk type, cleanup levels can be used. Concrete resampling would be used to quantify the cleaning efforts. Concrete samples would be crushed on-Site, because the commercial laboratories, including Manchester, don't routinely provide the service. Final disposition of the concrete, whether to remove it or leave it, will be based on the post-cleaning sampling results. Currently WHC/RL are evaluating steam cleaning and aqua-blasting as possible methods for cleaning the concrete. WHC is possibly considering a small steam cleaning test, and if it occurs, Ecology will be given advance notification.

9 3 1 2 9 7 9 1 2 8 9

4. New Business

There were no new items of business.

5. Set Next Meeting Date

The next Unit Managers' Meeting is scheduled for May 4, 1993, in Richland, Washington from 1:00 to 3:00 p.m.

0661601470

Distribution:

R. M. Carosino	RL	(A4-52)
S. B. Clifford	WHC	(H6-23)
R. E. Cordts	Ecology -Lacey	
L. M. Douglas	WHC	(R2-77)
D. L. Duncan	EPA	(HW-106)
K. R. Fecht	WHC	(H6-06)
R. D. Freeberg	RL	(A5-19)
M. J. Galbraith	WHC	(H6-02)
R. G. Hollenbeck	KEH	(E6-42)
R. N. Krekel	RL	(A5-15)
S. J. Lijek	GSSC	(A4-35)
R. G. McLeod	RL	(A5-19)
R. E. Peterson	WHC	(H6-06)
F. A. Ruck III	WHC	(H6-23)
J. J. Wallace	Ecology -Kennewick	
B. D. Williamson	WHC	(B3-15)
J. J. Witczak	Ecology -Lacey	

ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins, T-1-4 [Care of EDMC,
WHC (H6-08)]

State of Washington, Department of Ecology, Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

U.S. Environmental Protection Agency, Region 10, 1200 Sixth Ave. Seattle,
WA 98101, Mail Stop HW-074

Please send comments on distribution list to L. O. Shapley (H6-23), 376-4156.

9312939129B

9