



0057503

Tri-Party Agreement

May 27, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII concerning the State of Washington Department of Ecology assertions about completion of Interim Milestone M-40-07. The initial thirty (30) day period during which the Department of Energy and Ecology Project Managers seek resolution of the dispute was extended through May 27, 1997. The dispute resolution period is hereby further extended through June 27, 1997 at the Project Manager level.

for James E. Rasmussen, Director
Environmental Assurance, Permits,
and Policy Division
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology

- cc: L. D. Arnold, FDH
- D. H. Irby, DOE
- S. L. Dahl, Ecology
- B. G. Erlandson, LMHC
- C. C. Haass, DOE
- A. B. Stone, Ecology
- D. E. Jackson, DOE
- A. M. Umek, FDH
- D. Powaukee, Nez Perce
- R. Jim, YIN
- B. Burke, CTUIR
- Administrative Record

RECEIVED
JUN 25 2002
EDMC