



1217724

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

PO Box 47600 • Olympia, WA 98504-7600 • 360-407-6000

711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

November 1, 2012

12-NWP-176

Mr. Mark French
U.S. Department of Energy
Richland Operations Office
P.O. Box 550,
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-93-20, Complete 105-N Reactor Interim Safe Storage

Dear Mr. French:

The Department of Ecology (Ecology) received your letter of October 9, 2012 notifying us that you have completed the above referenced Tri-Party Agreement (TPA) milestone which was due on September 30, 2012 and the actions required by Tri-Party Agreement Change Control Form TPA-CN-531 (June 26, 2012). Ecology agrees that the requirements of TPA Milestone M-93-20 and TPA-CN-531 have been met.

Please contact me at 372-7885 if you have any questions regarding this matter.

Sincerely,


Rick Bond
Facilities Transition Project Manager
Nuclear Waste Program

jvs

cc:

Dennis Faulk, EPA
Rudy Guercia, USDOE
Reed Kaldor, MSA
Terry Noland, MSA
Donna Yasek, WCH
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Isabelle Wilder, Wanapum
Russell Jim, YN
Susan Leckband, HAB
Ken Niles, ODOE

Administrative Record, N Area, 105-N Reactor
Correspondence Control, USDOE-RL
Environmental Portal



M.93-20