


Change Number M-24-91-4	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date July 12, 1991
Originator R. R. Thompson		Phone 376-9988
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Establish RCRA Well Calendar Year 1992 Interim Milestones		
Description/Justification of Change See Attachment		
Impact of Change Administrative action required to incorporate this change into Table D-3 and the Work Schedule. Additional change request required to establish interim milestones for remaining 29 wells.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule and Table D-3.		
Approvals _____ Approved _____ Disapproved <i>[Signature]</i>		
DOE _____ Date <u>10/3/91</u>		
EPA _____ Date _____		
Ecology _____ Date _____		

Attachment

M-24-91-4

Class - II

Change Title - Establish RCRA Well Calendar Year 1992 Interim Milestones
Description/Justification of Change

The following RCRA well locations are in support of Milestone M-24-00 "Install RCRA groundwater monitoring wells at the rate of ... 50 per year ..." in 1991 and after. These locations are based on permitting and RCRA detection and monitoring requirements.

<u>Milestone #</u>	<u>Milestone Description</u>	<u>Due Date</u>
M-24-19	Install 10 additional RCRA wells around Low-Level Burial Grounds (79 Total)	Dec. 1992
M-24-20	Install 2 additional RCRA wells around the Grout Facility (10 total)	Dec. 1992
M-24-21	Install 2 RCRA wells around the 1301-N Crib (9 Total)	Dec. 1992
M-24-22	Install 1 additional RCRA well around the 1324-N Pond (12 total)	Dec. 1992
M-24-23	Install 1 additional RCRA well around S-10 Pond and Ditch (7 total)	Dec. 1992
M-24-24	Install 1 additional RCRA well around the B-63 Trench (5 total)	Dec. 1992
M-24-25	Install 2 additional RCRA wells around the 216-A-29 Ditch (9 total)	Dec. 1992
M-24-26	Install 2 RCRA wells around the NRDWL (9 total)	Dec. 1992

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
SH Wisness, RL	PT Day, EPA TL Nord, Ecology	Incoming: 9104266

Subject: Hanford Federal Facility Agreement and Consent Order Change Control
From M-24-91-4, "Establish Resource Conservation and Recovery Act
(RCRA) Well CY 1992 Interim Milestones"

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		B. A. Austin	B3-63	
		R. J. Bliss, Level 1	B3-04	
		L. C. Brown	H4-51	
		C. J. Geier	B2-19	
		W. H. Hamilton, Jr.	N3-10	
		H. D. Harmon	R2-52	
		K. L. Hoewing	B3-06	
		K. R. Jordan	B3-51	
		O. S. Kramer	B2-35	X
		M. K. Korenko	B3-08	
		R. E. Lerch, Assignee	B2-35	X
		H. E. McGuire	B3-63	
		R. D. Morrison	B2-35	X
		L. L. Powers	B2-35	
		R. R. Thompson	L4-88	X
		T. B. Veneziano	B2-35	
		R. D. Wojtasek	L4-92	X
		EDMC	H4-22	X

