



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

9002520

0009518

JUN 13 1990

START

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
Post Office Box 550, A7-70
Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711



92125602158

Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE COMPLETIONS OCCURRING DURING THE MONTH OF MAY 1990

During the month of May 1990 there were three milestones completed as established under the terms of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The completed Tri-Party Agreement Milestones are listed below:

- M-12-10: "Submit 100-KR-1 Operable Unit Work Plan" due on August 31, 1990, was completed on May 31, 1990, when the work plan was submitted for review. The early completion of this milestone and milestone M-12-11 is the result of implementing the new document review streamlining process, whereby work plans are reviewed concurrently by the U.S. Department of Energy, Richland Operations Office, U.S. Environmental Protection Agency, and the Washington Department of Ecology.
- M-12-11: "Submit 100-KR-4 Operable Unit Work Plan" due on August 31, 1990, was completed on May 31, 1990 when the work plan was submitted for review.
- M-24-10: "Install 4 wells around the U-12 Crib for a total of four Resource and Conservation Recovery Act of 1976 monitoring wells" due on December 31, 1990, was completed on May 15, 1990, when the drilling, development and installation of sampling equipment were completed.


Messrs. Day and Nord

- 2 -

JUN 18 1990

If you have any questions regarding the list of completed milestones please contact me on (509) 376-6204, or Ms. Linda L. Powers, Westinghouse Hanford Company on (509) 376-6204.

Sincerely,


Steven H. Wisness
Hanford Project Manager

cc: R. E. Lerch, WHC
H. E. McGuire, WHC
~~L. L. Powers, WHC~~ B2-35.

9 2 1 2 5 6 0 2 1 5 9

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, DOE-RL	T. L. Nord, Ecology P. T. Day, EPA	9002520

Subject: HANFORD FEDERAL FACILITY AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE COMPLETIONS OCCURRING DURING THE MONTH OF MAY 1990

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office	B3-01	
		M. R. Adams	H4-55	
		B. A. Austin	R2-75	
		R. J. Bliss	B3-04	
		L. C. Brown	H4-51	
		C. DeFigh-Price	B2-20	
		K. R. Fecht	H4-56	
		V. W. Hall	B2-15	
		K. L. Hoewing	B3-06	
		W. L. Johnson	H4-55	
		R. E. Lerch	B2-35	
		H. E. McGuire (Assignee)	B2-35	
		K. Parnell	H4-18	
		D. E. Simpson	B3-51	
		J. L. Waite	B2-35	
		S. A. Wiegman	B2-19	
		T. M. Wintczak	B2-15	
		R. D. Wojtasek	B2-15	
		EDMC	H4-22	
		TPAI&C File	B2-35	

9 2 1 2 5 6 0 2 1 6 0

