



Tri-Party Agreement

0059715

EXTENSION OF THE TIME PERIOD FOR REVIEW AND CONSIDERATIO REGARDING
U.S. DEPARTMENT OF ENERGY'S (DOE) CHANGE REQUEST M-62-03-01 PROPOSING
MODIFICATION OF THE HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (HFFACO) M-62, M-90, AND M-47 MILESTONE SERIES

On May 5, 2003, DOE, Office of River Protection presented the State of Washington Department of Ecology (Ecology) with HFFACO Change Request M-62-03-01. Pursuant to HFFACO Action Plan Section 12.3.3, Ecology's response to this change request was due on or before May 19, 2003. On May 16, 2003, Ecology requested an extension of two weeks so that Ecology could consider, in its review of DOE's change request, documentation requested of DOE concerning DOE's newly revised baseline. Subsequently, on May 28, 2003, Ecology requested further time to evaluate the documentation. Because Ecology and DOE have reached a tentative agreement that requires preparation of additional documents and discussion with the U.S. Environmental Protection Agency, Region 10, the Parties hereby agree to extend the period for Ecology's review of DOE's Change Request M-62-03-01 until July 2, 2003.

AGREED TO THIS 19th Day of June, 2003

RECEIVED
JUL 08 2003

EDMC

Roy J. Schepens, Manager
U.S. Department of Energy
Office of River Protection

Tom C. Fitzsimmons, Director
State of Washington
Department of Ecology

CC: W. T. Dixon, CHG
S. B. Fowler, CHG
M. N. Jarayssi, CHG
R. Gay, CTUIR
S. Dahl, Ecology
J. S. Hertzfel, Ecology
J. L. Hanson, INNOV

P. Sobotta, NPT
K. Niles, Oregon Energy
W. Russell, ORP
J. H. Swailes, ORP
J. Shorin, WAAGO
R. Jim, YN
Administrative Record