



0055344

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

01-RCA-403

AUG 14 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Ave.
Kennewick, Washington 99336

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite Five
Richland, Washington 99352

RECEIVED
AUG 20 2001
EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-26C

The U.S. Department of Energy, Richland Operations Office (RL) is pleased to inform you that on July 19, 2001, remedial action excavation of high priority liquid waste sites and pipelines in the 100-HR-01 operable unit was completed. This activity marks the completion of Tri-Party Agreement Milestone M-16-26C, "Complete remedial and backfill of ten liquid waste sites and process of effluent pipelines in the 100-HR-01 operable unit as defined in remedial design report/remedial action work plan for the 100 area." The remediation activities were completed more than two months ahead of the September 30, 2001, milestone date.

If you have any questions, please contact Ellen Mattlin, of my staff, on (509) 376-2385, or Chris Smith, RL Environmental Restoration Division, on (509) 372-1544.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EMM

cc: See Page 2

Addressees
01-RCA-403

-2-

AUG 14 2001

cc: R. Gay CTUIR
R. Jim YN
P. Sobotta, NPT
T. M. Martin, HAB
M. L. Blazek, Oregon Energy
V. R. Dronen, BHI
D. N. LaRue, BHI
L. E. Gadbois, EPA
J. Price, Ecology
W. A. Soper, Ecology
R. F. Stanley, Ecology
J. S. Hertzell, FHI
O. S. Kramer, FHI
E. J. Murphy-Fitch, FHI
Administrative Record