



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

20-PFD-0030

June 22, 2020

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) TARGET MILESTONE M-091-52-T01C**


The purpose of this letter is to notify you of the completion of Tri-Party Agreement Target Milestone M-091-52-T01C, "Remove twenty (20) Additional Mixed Waste Containers from Outside Storage Area A and/or Outside Storage Area B," due November 30, 2020.

The attached table represents the information for the twenty waste containers removed from the Outside Storage Area and the dates the shipments were completed. This work was completed on April 2, 2020.

If you have any questions please contact me, or your staff may contact Gary Pyles, of my staff, on (509) 376-2670.

Sincerely,

**Mark S.
French**

 Digitally signed by Mark
S. French
Date: 2020.06.22
10:47:28 -07'00'

Mark S. French, Director
Project and Facilities Division
Richland Operations Office

PFD:GLP

Attachment

cc: See page 2

cc w/attach:

J. Bell, NPT
R. Buck, Wanapum
L. Contreras, YN
D. R. Einan, EPA
K. A. Elsethagen, Ecology
S. Leckband, HAB
N. M. Menard, Ecology
M. Murphy, CTUIR
K. Niles, ODOE
S. N. Schleif, Ecology
J. H. Temple, Ecology
B. L. Weese, Ecology
Administrative Record
Environmental Portal

cc w/o attach:

S. G. Austin, CHPRC
S. L. Brasher, MSA
S. W. Davis, MSA

TPA Target Milestone M-091-52-T01C (Remove 20 Mixed Waste Containers from OSA) Validation Data Report

TPA	M-091-52-T01C Mixed Waste Container Count	Shipment Number	Shipment Date to PFNW	Shipped Waste Package IDs (PINs)	Waste Removed From CWC Location	Waste Volume Shipped (m3)	Shipped Waste Package Type
M-091-52-T01C	1	TC198	1/24/19	75DMA16F4	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	2	TC199	3/14/19	WH82-057	CWC OSA	14.27	Metal Box (RSW)
M-091-52-T01C	3	TC201	3/28/19	325-75-0014S	CWC OSA	49.40	Metal Box (RSW)
M-091-52-T01C	4	TC189	4/25/19	2345Z1222	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	5	TC203	5/16/19	WH82-058	CWC OSA	14.48	Metal Box (RSW)
M-091-52-T01C	6	TC194	5/23/19	3597-9-148	CWC OSA	11.30	FRP (RSW)
M-091-52-T01C	7	TC188	6/4/19	231ZDR-10	CWC OSA	38.10	FRP (RSW)
M-091-52-T01C	8	TC200	6/13/19	2345Z9188	CWC OSA	43.47	FRP (RSW)
M-091-52-T01C	9	TC192	7/9/19	202A77-01	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	10	TC202	7/25/19	753DMA-02	CWC OSA	54.40	FRP (RSW)
M-091-52-T01C	11	TC193	8/1/19	762DMA005	CWC OSA	11.00	Metal Box (RSW)
M-091-52-T01C	12	TC213	8/13/19	2345Z-71-1071S	CWC OSA	13.60	Metal Box (RSW)
M-091-52-T01C	13	TC171	9/26/19	758DMAF13	CWC OSA	59.50	FRP (RSW)
M-091-52-T01C	14	TC207	10/10/19	ZBB78165	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	15	TC208	10/29/19	202A7804	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	16	TC210	11/7/19	3597-13-193	CWC OSA	11.00	FRP (RSW)
M-091-52-T01C	17	TC219	1/14/20	778CTLF01	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	18	TC209	2/6/20	ZBB78161.B	CWC OSA	43.20	FRP (RSW)
M-091-52-T01C	19	TC212	2/25/20	FRP-79-1	CWC OSA	43.50	FRP (RSW)
M-091-52-T01C	20	TC184	4/2/20	0041598	CWC OSA	15.20	Metal Box (RSW)
Total M-091-52-T01C Mixed Waste Container Removal Count from CWC OSA Completed (as-of 4/2/2020)							