

## Meeting Minutes Transmittal

WESF  
 Project Managers Meeting  
 825 Jadwin/Room 340  
 Hanford, Washington  
 December 16, 2004

RECEIVED  
 APR 05 2005

EDMC


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
 Project Manager, Ecology

Date: 1-27-05

  
 Project Manager Representative, RL RJA

Date: 2-2-05

  
 Project Manager Representative, FH WMP

Date: 1/27/05

WESF Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
KA Conaway	H0-57
FM Simmons	H8-40

**WESF PROJECT MEETING**

**825 Jadwin/Room 340  
Hanford, Washington  
December 16, 2004**

**9:00 a.m. to 9:30 a.m.**

**Agenda**

- I. Approval of October 28, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Part B Permit Application status
  - B. Status of Milestones
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## WESF PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

December 16, 2004

- I. Approval of October 28, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Fen Simmons FH)
  - Fen Simmons reported that the inner capsule movement testing is concluding and no problems have been reported.
- III. Project Specific Issues
  - A. Part B Permit Application Status

A discussion was held regarding the process for preparing the Part B permit for certification and incorporation into the Hanford sitewide permit. Kathy Conaway (Ecology) will be reviewing the draft Part B and generating NOD comments, which will be discussed among Ecology, RL and FH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process.
  - B. Status of milestones

Mr. Simmons stated that milestone M-92-05, regarding shipment of waste to Yucca Mountain is ongoing. Ecology has agreed that milestone M-92-01 will be closed after Ecology receives a letter from RL stating that there are no major modifications planned for the WESF facility.
- IV. General Discussions
  - A. There were no topics for general discussion.
- V. Status of Actions
  - A. 933 - This action will be closed following Ecology's receipt of RL's letter stating that no major modifications are planned for the WESF facility.
  - C. 973 - This action was discussed under project specific issues.
  - D. 1028 - This action is ongoing.
- VI. New Action Items
  - A. There were no new actions.
- VII. Next Project Managers Meeting
  - A. The next PMM was scheduled for January 27, 2005.

