



U.S. Department of Energy  
~~Office of River Protection~~


P.O. Box 450  
Richland, Washington 99352

1245263  
[0069254H]

03-TPD-114

NOV 17 2003

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336



Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) MILESTONE M-47-05, "START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY LEVEL WASTE FEED TANK"

The U.S. Department of Energy, Office of River Protection would like to inform the State of Washington Department of Ecology that Milestone M-47-05 has been completed per HFFACO.

The start construction of waste retrieval and mobilization systems for selected initial low-activity waste feed tank (other than AZ-101 and AZ-102), completion of this milestone is constituted by mobilizing construction craft at the construction site on October 7, 2003. Construction craft were mobilized at the construction site as evidenced by the pre-job briefing (attachment) indicating the craft are working on Work Package WRCOSF AP-101 PUMP-01-001. The completion of Milestone M-47-05 met the requirements of HFFACO seven months ahead of the due date of May 31, 2004.

If you have any questions, please contact me, or your staff may contact Cathy Louie, Tank Farms Programs and Projects Division, (509) 376-6834.

Sincerely,

*Roy J. Schepens*  
Roy J. Schepens  
Manager

TPD:CSL

Attachment

- cc w/attach:
- G. P. Duncan, CH2M HILL
- S. D. Fowler, CH2M HILL
- T. L. Hissong, CH2M HILL
- M. N. Jarayssi, CH2M HILL
- J. A. Voogd, CH2M HILL
- J. J. Lyons, Ecology

m-047-05

