

0061514

<b>Change Number</b> M-46-04-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> March 9, 2004																								
<b>Originator</b> Ecology		<b>Phone</b> 736-3098																								
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager																										
<b>Change Title</b> Modification of <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) milestone M-46-01J to allow for public review and signature of the of the M-45-00C milestone and the revision of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation Report (RPP-8554, Rev. 2) to reflect M-45-00-C negotiations.																										
<b>Description/Justification of Change</b> This change request extends the due date for interim milestone M-46-01J until August 12, 2004. Ecology is extending the period to allow for the signature of the M-45-00C milestone negotiations. Concurrently by separate letter, Ecology is extending the period for the approval of the DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation Report (RPP-8554, Rev. 2).																										
<b>Impact of Change</b> This change request Modifies <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) interim milestone M-46-01J by extending the due date to August 12, 2004.																										
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL)).																										
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;"><i>James Cousack</i></td> <td style="width: 15%; border-bottom: 1px solid black;">3/22/04</td> <td style="width: 10%; border-bottom: 1px solid black;"><input checked="" type="checkbox"/></td> <td style="width: 15%; border-bottom: 1px solid black;">Approved</td> <td style="width: 10%; border-bottom: 1px solid black;"><input type="checkbox"/></td> <td style="width: 10%; border-bottom: 1px solid black;">Disapproved</td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td style="border-bottom: 1px solid black;"><i>John E. Wilson</i></td> <td style="border-bottom: 1px solid black;">4/1/04</td> <td style="border-bottom: 1px solid black;"><input checked="" type="checkbox"/></td> <td style="border-bottom: 1px solid black;">Approved</td> <td style="border-bottom: 1px solid black;"><input type="checkbox"/></td> <td style="border-bottom: 1px solid black;">Disapproved</td> </tr> <tr> <td>DOE - ORP</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> </tr> </table>			<i>James Cousack</i>	3/22/04	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	Ecology	Date					<i>John E. Wilson</i>	4/1/04	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	DOE - ORP	Date				
<i>James Cousack</i>	3/22/04	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					
Ecology	Date																									
<i>John E. Wilson</i>	4/1/04	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					
DOE - ORP	Date																									

**RECEIVED**  
 APR 15 2004  
**EDMC**

Modifications to the M-46-0J milestone incorporated into the HFFACO by approval of this M-46-04-01 Change Request are shown here as either shaded additions, or strikethrough deletions.

MS Number Date	Milestone Description	Due
M-46-01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	<del>March 31, 2004</del> August 12, 2004