

START 9/15/10.2071

0046039

Change Number M-15-96-14	Federal Facility Agreement and Consent Order. Change Control Form Do not use blue ink. Type or print using black ink.	Date 11/22/96
-----------------------------	---	------------------

Originator B. L. Foley	Phone 376-7087
---------------------------	-------------------

Class of Change
 I - Signatories II - Project Manager III - Unit Manager

Change Title
 This change will eliminate the submittal of final versions of the 200-UP-2 Focused Feasibility Study and Proposed Plan and will remove reference to the RCRA closure of the 216-U-12 Crib. (A portion of M-15-15E was previously satisfied through submittal of the Limited Field Investigation Report, Rev. 0, November 28, 1995)

Description/Justification of Change
 The 200 Area Strategy has been developed to provide a basis for 200 Areas characterization and remediation activities. It incorporates the 200-UP-2 waste sites in future planned activities in the 200 Areas. The draft Focused Feasibility Study and Proposed Plan for 200-UP-2 indicate that only surveillance and maintenance activities are needed at this time. The
 (Continue on next page)

Impact of Change
 This change will postpone the Closure/Post-Closure Plan for the 216-U-12 Crib until the year 2003 Permit modification and will allow integration of the 200-UP-2 Operable Unit CERCLA requirements into the 200 Area Strategy.

Affected Documents
 Hanford Federal Facility Agreement and Consent Order Action Plan
 Focused Feasibility Study for the 200-UP-2 Operable Unit (Draft A)
 Proposed Plan for the 200-UP-2 Operable Unit (Draft A)
 216-U-12 Crib Closure/Post-Closure Plan
 Hanford Facility (RCRA) Permit Modification Table



Approvals

<u>Linda Bauer</u> DOE - Linda Bauer	<u>11/25/96</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<u>N/A</u> EPA	<u> </u> Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<u>Michael A. Wilson</u> Ecology - Mike Wilson	<u>11/26/96</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved

Description/Justification of Change (continued)

216-U-12 Crib continues to be subject to all interim status RCRA requirements, e.g., inspections. Therefore, finalization of the FFS and Proposed Plan will be deleted from M-15-15E. Submission of closure plan requirements for the 216-U-12 Crib will be scheduled through the Hanford Facility Permit. The following is proposed:

- Modify text from Milestone M-15-15E as follows:

~~ISSUE FINAL DRAFT 200-UP-2 LIMITED FIELD INVESTIGATION (LFI) REPORT, FINAL DRAFT FFS REPORT, AND FINAL DRAFT IRM PROPOSED PLAN (THIS SEQUENCE OF DOCUMENTS WILL INCLUDE THE REQUIREMENTS OF THE 216-U-12 RCRA CLOSURE/POSTCLOSURE PLAN) TO ECOLOGY AND EPA. THE LFI REPORT, FFS REPORT, AND IRM PROPOSED PLAN WILL EACH UNDERGO REGULATOR REVIEW AND COMMENT INCORPORATION TO PRODUCE AN APPROVED DOCUMENT. EACH DOCUMENT THAT ADDRESSES RCRA CLOSURE WILL BE STRUCTURED SUCH THAT THE RCRA CLOSURE ASPECTS CAN BE READILY IDENTIFIED FOR A SEPARATE REVIEW/APPROVAL PROCESS.~~