


1231485

[0079703 H]



Tri-Party Agreement



EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-45-15-01

The U.S. Department of Energy, Office of River Protection (ORP) submitted to the Washington State Department of Ecology (Ecology) TPA Change Control Form M-045-15-01 on March 31, 2015. Ecology disapproved M-045-01 on August 14, 2015 as documented in letter 15-NWP-075. ORP initiated TPA dispute on April 20, 2015, via letter 15-TF-0042.

ORP and Ecology wish to continue discussions on this matter and to address this dispute at the project manager level. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the project manager level until November 16, 2015.

Chris Kemp 10-15-2015 date
Assistant Manager
U.S. Department of Energy
Office of River Protection

Jeff Lyon 10-15-15 date
Project Manager
Washington State Department of Ecology

cc:

R. E. Beach, ORP
G. Bohnee, NPT
R. Buck, Wanapum
S. Harris, CTUIR
J. A. Hedges, Ecology
D. A. Faulk, EPA
S. Hudson, HAB
R. Jim, YN
C. J. Kemp, ORP

J. J. Luke, WRPS
K. Niles, ODOE
R. E. Piippo, MSA
J. G. Woolard, MSA
D. Rowland, YN
Administrative Record
Environmental Portal