



0065342

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd • Richland, WA 99352 • (509) 372-7950

May 31, 2005

Mr. Keith Klein
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A7-50
Richland, Washington 99352

RECEIVED
JUN 13 2005
EDMC

Dear Mr. Klein:

Re: Approval for Due Date Extension on Tri-Party Agreement Milestone M-92-05-01

The Washington State Department of Ecology (Ecology) has received and reviewed a request from the United States Department of Energy-Richland Operations Office for a due date extension for the Tri-Party Agreement Milestone M-92-05-01. Ecology has approved the due date extension for July 31, 2007. The approved Change Control Form is enclosed.

If you have any questions, please contact me at (509) 372-7891.

Sincerely,

Laura J. Cusack
Tank Waste Treatment and TPA Section Manager
Nuclear Waste Program

LJC:LC:jc
Enclosure

cc: Dave Bartus, EPA
Nick Ceto, EPA
Dennis Faulk, EPA
Rob Piippo, FHI
Administrative Record: M-92-05-01 ✓
Environmental Portal

