



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0073589

07-KBC-0051

AUG 01 2007

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Ceto:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-35A, "ALL K WEST BULK SLUDGE IS PLACED IN CONTAINERS" BY JULY 31, 2007

The purpose of this letter is to notify the U.S. Environmental Protection Agency that Tri-Party Agreement Milestone M-34-35A, "All K West Bulk Sludge is Placed in Containers," was completed on July 3, 2007. The committed completion date was July 31, 2007. The facility is commencing final pass cleaning of the K West Basin.

If you have any questions, please contact me, or your staff may contact Paul Pak, of my staff, on (509) 376-4798.

Sincerely

Matthew S. McCormick, Acting Federal Project Director
for K Basin Closure

KBC:DEF

cc: See Page 2

RECEIVED
AUG 06 2007

EDMC

Mr. Nicholas Ceto
07-KBC-0051

-2-

AUG 01 2007

cc: G. Bohnee, NPT
L. Buck, Wanapum
L. J. Cusack, Ecology
R. H. Engelmann, EFSH
L. E. Gadbois, EPA
S. Harris, CTUIR
J. Hedges, Ecology
R. Jim, YN
S. L. Leckband, HAB
K. Niles, ODOE
R. E. Piippo, FHI
J. G. Vance, FFS
Administrative Record *m-34-35A*
Environmental Portal