



Tri-Party Agreement

August 25, 1998

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII concerning the State of Washington Department of Ecology assertions about completion of Interim Milestone M-40-07. The dispute was elevated to the Inter Agency Management Integration Team (IAMIT) level on April 28, 1998, and was extended through August 25, 1998 at the IAMIT level. The dispute is further extended through October 28, 1998 at the IAMIT level.

Peter M. Knollmeyer
Assistant Manager,
Facility Transition
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: L. D. Arnold, FDH
S. L. Dahl, Ecology
B. G. Erlandson, LMHC
C. C. Haass, DOE
C. L. Sohn, DOE
A. B. Stone, Ecology
A. M. Umek, FDH
G. H. Sanders, DOE
M. L. Blazek, OOE
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
Administrative Record

