


Meeting Minutes Transmittal


LLBG Project Meeting
Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington
May 22, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.




Project Manager, Ecology

Date: 06-19-2003



Project Manager Representative, RL

Date: 6/19/03



Project Manager Representative, FH WMP

Date: 19 June 03

RECEIVED
JUL 29 2003

EDMC

LLBG Administrative Record	H6-08
GL Sinton	A6-38
F Jamison	B5-18
M Mills	B5-18
DG Saueressig	T4-04

**LLBG PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
May 22, 2003**

12:15 p.m. to 12:45 p.m.

Agenda

- I. Approval of April 1, 2003 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of Part B Permit Application
 - B. Status of Carbon Tetrachloride Issue
 - C. Status of Rocky Flats/Kaiser Hill waste
 - D. Status of M-91-12A
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

LLBG PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

May 22, 2003

- I. Approval of the April 1, 2003 LLBG Project Meeting Minutes Ecology/DOE-RL/FH
 - A. A discussion of Keith Klein's new signature requirements was held to determine the process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested adding a disclaimer to the minute's signature page to reflect concurrence on content, not as an agreement to commitments.

- II. Operational Status (Darrin Faulk FH)
 - Non-ATG Waste Accepted at Trench 34 in April
MLLW 488 cubic feet 66 drum eqs

 - Waste Shipped from ATG to Trench 34 in April
Non-Thermal
MLLW 2,578 cubic feet 351 drum eqs

 - No Defueled Reactor Compartments Received in April

- III. Project Specific Issues
 - A. Part B Permit Application Status
 1. Matt Mills reported that the NOD workshops are continuing on a weekly basis. The training plan matrix needs more discussion. Tony Miskho (FH) is preparing a response to the Groundwater chapter and is expected in mid-June. Mr. Miskho will also be updating the WAP to include treatment in trench. Chapter 11 has been postponed pending resolution of M-91 issues.
 - B. Carbon Tetrachloride Issues
 1. A copy of the report on sampling was received by Ecology. Fred Jamison (Ecology) requested a status report on the carbon tet issues.
 - C. Rocky Flats/Kaiser Hill Waste
 1. No discussions to report.
 - D. M-91-12A Status
 1. Mr. Jamison reported he received some information from FH regarding a forum that was held to solicit information from vendors with thermal treatment capabilities.

- IV. General Discussions
 - A. Alisa Huckaby (Ecology) requested clarification on internal groundwater strategy and would like to have a meeting regarding internal Ecology policy and its application to the low level burial grounds.

- V. Status of Actions
 - A. 856 – Workshops are scheduled weekly. Next meeting scheduled for 5/29.

- VI. New Action Items
 - A. No new action items to report.

- VII. Next Project Managers Meeting
 - A. The next Project Managers meeting is scheduled for June 19, 2003

