


Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
 Project Managers' Meeting
 Federal Building/Room 590-A
 Richland, Washington

April 2, 1998
 1:30 p.m. to 2:00 p.m.



The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

For *David W. Templeton* Date: 5/7/98
 David W. Templeton, Project Manager, RL

for *J. J. Wallace* Date: 5/7/98
 J. J. Wallace, Project Manager, Washington State Department of Ecology

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

David E. Rasmussen Date: 5/07/98
 D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List

Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

April 2, 1998
1:30 p.m. - 2:00 p.m.

Agenda

1. Introduction
2. Previous meeting minutes approval
3. 303-K status
4. 3718F status
5. Special Case Waste (SCW) study
 - a. Status of response to Ecology comments
 - b. Status of 324/327 waste designation document
6. Action item review
 - a. Response to Ecology's comments on Silver List issues closeout
7. Other topics/discussion
 - a. 327 TRU waste containers status
8. Schedule Next Meeting

Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building, Room 590A
Richland, Washington

April 2, 1998
1:30 p.m. - 2:00 p.m.

1. Introductions

Leo Guillen (DOE-RL) was introduced.

2. Previous Meeting Minutes Approval

The March 5, 1998 PMM minutes are in review.

3. 303-K Status

The two open action items from the previous meeting called for a review of the sampling data and the 303-K path forward document. J. Remaize (WMH) stated that the data results from the 303-K sampling have been received, and he requested that a meeting be scheduled with Ecology to discuss the results. J. Bartz (Ecology) will contact J. Remaize to schedule a meeting. J. Bartz stated that Ecology received the raw data results, and she inquired about the validation report. J. Remaize responded that the validation report is being prepared.

There was a brief discussion regarding the proposed 303-K path forward document. J. Remaize stated that the proposal in the original path forward document submitted to Ecology in February 1998 has changed. J. Bartz requested a copy of the new proposal. J. Remaize will provide a copy, and a workshop will be scheduled to discuss the new proposal.

J. Bartz will be taking over unit management for the 303-K unit. All correspondence concerning the 303-K unit should include J. Bartz as appropriate.

4. 3718F Status

J. Wallace (Ecology) stated that she received a copy of the information on the sampling event. E. Mattlin (RL) noted that there were only two hits above two parts per million. Both of these were in the sumps. Removing the sumps will leave the area clean. T. Dillhoff (BWHC) reported that FDH and BWHC will be developing a plan in the next few days for removing the sumps and a landfill for the sumps has been identified.

5. Special Case Waste (SCW) Study

a. Status of Response to Ecology Comments

R. Millikin (BWHC) reported that Ecology concurred with BWHC's responses to Ecology's comments. Ecology's comments have been incorporated into the 324/327 document. R. Millikin stated that the 327 elements are being taken out of the document, and it will be used as the M-89-05 milestone packet.

b. Status of 324/327 Waste Designation Document

D. Rasmussen (BWHC) stated that the document is still in RL and FDH review.

6. Action Item Review

a. Response to Ecology's comments on Silver List issues closeout

H. Tilden (PNNL) provided J. Wallace two Silver list closeout forms (16.5.8 and 16.1.8) which have been revised based on Ecology comments.

7. Other Topics/Discussion

a. 327 TRU Waste Containers Status

D. Templeton (RL) reported that 47 containers have been packaged into ten drums. Seven of the ten drums have gone through nondestructive assay (NDA); four of the drums are low-level waste and three drums are TRU. D. Rasmussen explained that the cans generated since November 1, 1996 by BWHC (as a new contractor) are considered new cans and required only five-percent verification. The cans generated before that date are subject to 100 percent verification.

8. Schedule Next Meeting

The next meeting was scheduled for May 7, 1998, at in the Federal Building, Richland, Washington.

Distribution:

J. K. Bartz	Ecology	B5-18 *
E. J. Bitten	BWHC	N1-41 *
R. C. Bowman	WMH	H6-24 *
D. H. Chapin	RL	R3-79 *
C. E. Clark	RL	A5-15 *
G. P. Davis	Ecology	B5-18 *
M. DeLeon	FDH	N1-26 *
D. C. Langstaff	RL	L5-65 *
E. M. Mattlin	RL	A5-15 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24 *
D. E. Rasmussen	BWHC	N1-47
D. W. Templeton	RL	L5-65
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
Project Managers' Meeting, (S-3-4) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-
24), (509)-376-1057.

* electronic copy only