



0066902

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd • Richland, WA 99352 • (509) 372-7950

September 26, 2005

Mr. Matthew S. McCormick, Assistant Manager
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

RECEIVED
OCT 04 2005
EDMC

Dear Mr. McCormick:

Re: Completion of Hanford Federal Facility Agreement and Consent Order Tri-Party Agreement (TPA) Interim Milestone M-083-14

Reference: Letter from USDOE (05-AMCP-0399) dated September 6, 2005 "Complete 100 Percent of the Legacy PU Holdup Removal as Defined in the Legacy PU Holdup Removal Plan for PFP Required by MX-83-12-T01"

66663

Ecology received the above referenced letter notifying us of the completion of the TPA Interim Milestone M-083-14. Based on the information provided in the August 9, 2005 Project Management Meeting and the milestone completion letter, we concur that the TPA Interim Milestone M-083-14 has been completed.

If there are any questions regarding this matter, please contact me at (509) 372-7885 or Jeff Ayres at (509) 372-7881.

Sincerely,

Rick Bond
Transition Project Manager
Nuclear Waste Program

FWB:pll

cc: Dennis Faulk, EPA
Ellen Mattlin, USDOE
Craig Richins, USDOE
Stuart Harris, CTUIR
Gabriel Bohnee, NPT

Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Administrative Record: M-083-31
Environmental Portal

