



**IAMIT Determination 2022-004: Temporary Suspension of Tri-Party Agreement Milestone  
M-045-85**

---

**DETERMINATION (continued):**

Number	Milestone	Due Date
<b>M-045-85</b> Lead Regulatory Agency: Ecology	Initiate negotiations to establish HFFACO interim milestones for closure of the remaining Single-Shell Tank (SST) WMAs (including a schedule for 200 West Area SST WMA closures, the submittal of closure plans, RCRA Phase 2 Facility Investigation/Corrective Measures Studies [RFI/CMS], Corrective Measures Implementation Plans, risk assessments and final closure dates for each SST WMA).	01/31/2022