

Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
February 28, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Frederick A. Bond
Project Manager, Ecology

Date: 4-24-08

AK May
Project Manager Representative, RL

Date: 4-24-08

B. Simmons
Project Manager Representative, FH

Date: 4/24/08

RECEIVED
MAY 09 2008
EDMC

WESF Administrative Record	H6-08
SK Moy	A6-38
FW Bond	H0-57
KA Conaway	H0-57
FM Simmons	H8-40

WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Hanford, Washington

February 28, 2008

- I. Approval of January 24, 2008 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
 - A. The January 24, 2008 WESF meeting minutes were approved.

- II. Administrative Issues
 - A. There were no administrative issues for discussion.

- III. Project Specific Issues
 - A. Fen Simmons (FH) stated that the draft permit conditions and statement of basis were received from Ecology and are in RL/FH review. Kathy Conaway (Ecology) will send the addendums to RL/FH for review. Tony Miskho (FH) inquired about the previous agreement for container markings. Ms. Conaway responded that she will ensure that a permit condition or information will be provided to explain the agreement.
 - B. Regarding RL/FH's recertification of the Part B permit documentation and request for a completeness letter from Ecology, Ms. Conaway noted that the recertified information was not requested by Ecology, and Ecology's position is that a completeness letter is not appropriate. Tony Miskho (FH) responded that RL and the contractors will discuss the issue of receipt of a completeness letter from Ecology.

- IV. Milestone Status
 - A. It was agreed to remove this agenda item.

- V. New Topics
 - A. There were no new topics for discussion.

- VI. New Action Items
 - A. There were no new actions established.

- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.

- VIII. Next Project Managers Meeting
 - A. The next PMM was scheduled for March 27, 2008.

WESF PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

February 28, 2008

9:00 a.m. to 9:15 a.m.

Agenda

- I. Approval of January 24, 2008 WESF Project Meeting Minutes
(Ecology/DOE-RL/FH)
- II. Administrative Issues
- III. Project Specific Issues
- IV. Milestone Status
- V. New Topics
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting