




Change Number M-46-03-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date November 17, 2003						
Originator Ecology		Phone 736-3098						
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager								
Change Title Modification of <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) milestone M-46-01J to allow the completion of the M-45-00C milestone negotiations and continued review of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation (RPP-8554, Rev. 2).								
Description/Justification of Change <p>This change request extends the due date for interim milestone M-46-01J until March 31, 2004. Ecology is extending the period to allow for the completion of the M-45-00C milestone negotiations. Concurrently by separate letter, Ecology is extending the period for the review of DOE's Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation (RPP-8554, Rev. 2). Allowing the completion of the M-45-00C milestone negotiations is necessary to develop a more cohesive waste retrieval and tank storage space strategy.</p> <p>Modifications to the M-46-00J milestone incorporated into the HFFACO by approval of this M-46-03-02 Change Request are shown here as either <u>shaded</u> additions, or <u>strikethrough</u> deletions.</p> <table border="1" data-bbox="48 835 1565 1045"> <thead> <tr> <th data-bbox="48 835 284 888">MS Number</th> <th data-bbox="284 835 1242 888">Milestone Description</th> <th data-bbox="1242 835 1565 888">Due Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="48 888 284 1045">M-46-01J</td> <td data-bbox="284 888 1242 1045">CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.</td> <td data-bbox="1242 888 1565 1045">November 30, 2003 <u>March 31, 2004</u></td> </tr> </tbody> </table>			MS Number	Milestone Description	Due Date	M-46-01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	November 30, 2003 <u>March 31, 2004</u>
MS Number	Milestone Description	Due Date						
M-46-01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	November 30, 2003 <u>March 31, 2004</u>						
Impact of Change This change request Modifies <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) interim milestone M-46-01J by extending the due date to March 31, 2004.								
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL)).								
Approvals <table border="0" data-bbox="48 1428 1565 1701"> <tr> <td data-bbox="48 1428 722 1533">  _____ Ecology </td> <td data-bbox="722 1428 941 1533"> 11/18/03 _____ Date </td> <td data-bbox="941 1428 1565 1533"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="48 1533 722 1701">  _____ DOE - ORP </td> <td data-bbox="722 1533 941 1701"> 11/18/03 _____ Date </td> <td data-bbox="941 1533 1565 1701"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			 _____ Ecology	11/18/03 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 _____ DOE - ORP	11/18/03 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 _____ Ecology	11/18/03 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						
 _____ DOE - ORP	11/18/03 _____ Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						

RECEIVED
DEC 01 2003

EDMC