

Feb. 12, 1992

Change Number

M-24-91-6

Description/Justification of Change (Continued)

Change the first and second paragraphs only of the milestone to read as follows:

M-24-00 Install RCRA groundwater monitoring wells at the rate of 29 in Annually
CY 1989, 30 in CY 1990, and up to 50 per year thereafter as Beginning
specified by agreed interim milestones until all land disposal CY 1989
units and single-shell tanks are determined to have RCRA compliant
monitoring systems.

USDOE will install groundwater monitoring wells around RCRA land disposal units and the single-shell tanks at the rate described above until Ecology agrees that all such groundwater monitoring systems meet the requirements of WAC 173-303-645.

This change concerns setting the well installation rate at 30 in CY 1992 and requires the state to propose locations for four wells beyond those proposed in earlier change requests if these four wells are to be finished in CY 1992.

Add the following interim milestone:

M-24-29 Ecology may identify locations for 4 additional RCRA wells to Mar. 1992
be installed by December 1992 or within nine months of the date
the locations are identified.

The locations for 26 wells to be drilled in CY 1992 have been identified in M-24-19 through M-24-28 and there is technical agreement to these locations. Ecology may identify as many as four more wells. Technical discussions of well locations are in progress. The RCRA monitoring wells installed at the specified land disposal units and single-shell tanks are approaching the numbers specified in the groundwater monitoring plans. The changed rate of installation of wells will allow time for technical interpretation of additional analytical data from wells already installed and establish a sound technical basis for the location of additional wells. This is not intended to exclude an early start of drilling for the CY 1993 wells; neither will it change plans for CY 1993 as specified in Milestone M-24-00.