

START

0030443

Final

Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
740 Stevens Center, Room 1200, Richland, Washington
July 29, 1993

FROM/APPROVAL: *Paul M. Pak* Date 8/31/93
 Paul M. Pak, 200 Aggregate Area Unit Manager, RL (A5-19)

APPROVAL: *Paul M. Beaman* ^{*for Doug*} *Sherwood* Date 8/25/93
 Douglas R. Sherwood, 200 Aggregate Area Unit Manager, EPA (B5-01)

APPROVAL: *Dib Goswami* Date 8/25/93
 Dib Goswami, 200 Aggregate Area Unit Manager, WA Dept of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary
- Attachment #2 - Attendance Sheet
- Attachment #3 - Agenda
- Attachment #4 - Action Item Status List

Prepared by: *Kay Kimmel* Date: 8/25/93
 Suzanne Clarke, Kay Kimmel, GSSC (A4-35)

Concurrence by: *Curt Wittreich* Date: 8/25/93
 Curt Wittreich, WHC Coordinator (H6-03)

93130260219

**Attachment #1
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July 29, 1993**

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE JUNE 200 AREA UNIT MANAGER'S MEETING MINUTES:

Meeting minutes were reviewed and approved with no changes.

2. ACTION ITEM UPDATE. See Attachment 4 for status:

2AAMS.8 No update was provided.
Doug Sherwood

3. NEW ACTION ITEMS (INITIATED July 29, 1993):

No new action items were initiated.

4. INFORMATION ITEMS:

- Status on 200-UP-1 and 200-ZP-1 Operable Units - Dan Parker provided an update on activities in these operable units. Vertical profiling will be conducted August 16 through September 2; slug tests will begin in the near future. Identification of wells for extraction of groundwater and the reintroduction of partially treated groundwater to the aquifer has begun. It was noted that this is in keeping with the signed agreement in principle concerning the 200-ZP-1 OU.
- Status 200-BP-5 Operable Unit - Dave Erb indicated that a TPA Change Request has been prepared to change the 200-BP-5 Operable Unit from a source and groundwater operable unit to a groundwater-only operable unit with expanded boundaries. The new 200-BP-5 unit covers the north half of the 200-East area and extends north to the 200-North Aggregate Area and Gable Mountain.

Work in the OU will commence with a Treatability Test Plan to address ERA- and IRM-level constituents as described in the 200-East Groundwater Aggregate Area Management Study Report (DOE/RL-92-19). The constituents of concern are Sr-90, Cs-137, and Pu-239/-240 at the 216-B-5 Reverse Well and Tc-99 and Co-60 at the 699-E50-53A monitoring well which is about 2000 ft north of the BY Cribs area. The Treatability Test Plan will examine available technologies capable of removing these constituents from the groundwater and soil. A field test will be conducted based on recommendations and results of this Plan which will, in turn, lead to an IRM Proposed Plan. The IRM Plan will support preparation of an Interim Record of Decision (IROD).

Another part of the 200-BP-5 activities is the inheritance of groundwater sampling activities from the 200-BP-1 Operable Unit. A sampling schedule, reduced both in the number of wells and number of analytes, will be developed with the help of the regulators. A meeting to initiate the transition will be held on August 5, 1993. Other to-be-determined groundwater activities may be conducted as well.

93130260220

200 Aggregate Area Unit Manager's Meeting
 Official Attendance Record
 July 29, 1993

Please print clearly and use black ink

	PRINTED NAME	ORGANIZATION	O.U. ROLE	TELEPHONE
	Paul Beaver	EPA	Unit Mgr	376-8665
	Brian Drost	USGS	EPA Support	206-593-6510
	Jeff Phillips	Ecology	UM	736-3011
	Bob McLeod	OOED		372-0096
	Mike Mahoney	Corps of Engrs.		376-9580
1	David Holland	Ecology	Um	736-3027
2	NANCY UZIEMBLU	Ecology	UM	736-3014
2	Hal Dewdney	WHC	E.R. Programs	376-0568
6	Mark Buckmaster	WHC	Support	376-1792
2	Brian Innis	WHC	Support	372-3670
0	Tom JONES	PNC	PROGRAM OFFICER	375-2710
3	DAN PARKER	WHC	OUM	372-1038
1	RICHARD CARLSON	WHC	200/300 R/F/S mgr	376-9027
3	Jim Consort	GSSC (DDM)	RL Support	376-5011
9	Jeff Lerch	WHC	HASM	372-2546
	Jon Ball	WHC	HASM	372-2596
	Tony Knapp	WHC	Geoscience	376-3358
	Dennis Faulk	SPA	Um	6-8631
	Dave Erb	WHC	Tech Coord 200-BP-5	376-1402
	Suzanne E. Clarke	Dames & Moore	GSSC to RL	376-8189
	KAY KIMMEL	MACTEC (D&M)	RL SUPPORT	376-1985

Attachment #3
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July 29, 1993

Agenda

200 Area Activities

- **Status 200-BP-5 - Dave Erb**
- **Discussion on TPA Change Request C-93-06**

9 3 1 3 0 3 6 0 2 2 2

Attachment #4**Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July 29, 1993**

Item No.	Action/Source of Action	Status
2AAMS.7	Prepare a strategy defining the recommended regulatory methodology to utilize for 200-BP-5 to enable initial remediation to begin on an accelerated schedule. Action: Paul Beaver	Closed 06/24/93.
2AAMS.8	EPA to develop a position concerning the proposed agreement in principle specifying milestone documents for 200-ZP-1, 200-UP-1 and 200-BP-5 Operable Units. Action: Doug Sherwood	Open 06/24/93.

9 3 1 3 0 2 6 0 2 2 3

Distribution

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July 29, 1993

9 3 1 3 0 2 6 0 2 2 4

Julie K. Erickson /Paul Pak DOE-RL, ERD (A5-19)
Mike Thompson DOE-RL, EAP/RPB (A5-15)
Diane Clark DOE-RL, TSD/SSB (A5-55)
Mary Harmon DOE-HQ (EM-442)

Doug Sherwood 200 Aggregate Area Manager, EPA (B5-01)
Ward Staubitz USGS, Support to EPA
Audree DeAngeles PRC, Support to EPA

Dib Goswami WDOE (Kennewick)
Larry Goldstein WDOE (Lacey)

Lynn Albin Washington Dept. of Health

Curt Wittreich WHC (H6-03)
Tom Wintczak Program Manager, WHC (H6-27)
Mel Adams (Please route to:) WHC (H6-01)
 Rich Carlson WHC (H6-03)
 M.J. Galgoul WHC (H6-03)
L.D. Arnold WHC (B2-35)
Diana Sickle WHC (H6-27)
Chris Widrig (Please route to:) PNL (K1-21)
 Wayne Martin PNL (K1-19)
 Mark Hanson PNL (K1-51)
 Roy Gephart PNL (K1-22)
 Steve Slate PNL (K1-19)
 Joan Keller PNL (K1-21)
 Ben Johnson PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS; Care of EDMC, WHC (H6-08)



Please inform Suzanne Clarke (376-8189) or Kay Kimmel (376-1985) of Mactec/Dames & Moore (A4-35) of deletions or additions to the distribution list.