







RECEIVED

SEP 17 2007

0073928

EDMC

Change Number M-15-07-04	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 7/24/2007												
Originator Briant Charboneau		Phone (509) 373-6137												
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager														
Change Title Establishment of Hanford Federal Facility Agreement and Consent Order (Agreement) Interim Milestone M-015-25C														
Description/Justification of Change Approval of this change package authorizes; 1) Establish a new interim milestone for a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater Operable Unit. The new interim milestone is being created to allow for the gathering of additional groundwater well sampling and characterization information for the 200-PO-1 OU.														
Impact of Change This change package clarifies scope and does not impact existing M-15 milestones.														
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management, and budget documents (e.g., Baseline Change Control documents; related work authorizations and directives).														
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; vertical-align: top;"> Ecology  _____ </td> <td style="width: 20%; vertical-align: top;"> 9/13/07 Date </td> <td style="width: 20%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> <td style="width: 20%;"></td> </tr> <tr> <td style="vertical-align: top;"> DOE/RI  _____ </td> <td style="vertical-align: top;"> 8/30/07 Date </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> <td></td> </tr> <tr> <td style="vertical-align: top;"> EPA  _____ </td> <td style="vertical-align: top;"> 9/13/07 Date </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> <td></td> </tr> </table>			Ecology  _____	9/13/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		DOE/RI  _____	8/30/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		EPA  _____	9/13/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
Ecology  _____	9/13/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												
DOE/RI  _____	8/30/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												
EPA  _____	9/13/07 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												

(modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text are denoted with **shading**):

Number	Title	Due Date
M-015-25C	Submit a Remedial Investigation (RI) Phase II Report for the 200-PO-1 Groundwater Operable Unit.	12/30/09