



**U.S. Department of Energy
Hanford Site**

21-SGD-000208

January 27, 2021

Mr. David Bowen, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dr. Laura Buelow, Remedial Project Manager
Superfund and Emergency Management Division
Site Cleanup Unit 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Addressees:

**REQUEST EXTENSION TO RESOLVE WASHINGTON STATE DEPARTMENT OF
ECOLOGY'S REVIEW COMMENTS ON THE GROUNDWATER MONITORING
SAMPLING AND ANALYSIS PLAN FOR THE 100-HR-3 GROUNDWATER OPERABLE
UNIT, DOE/RL-2017-ADD1, DRAFT A**

This letter requests a one month extension to resolve Washington State Department of Ecology's (Ecology) review comments on the Groundwater Monitoring Sampling and Analysis Plan for the 100-HR-3 Groundwater Operable Unit, DOE/RL-2017-13-ADD1, Draft A. The due date is requested to move from February 3, 2021 to April 4, 2021. The extension is to allow adequate time to coordinate resolution of comments with Ecology staff. This extension has been discussed with Alicia Boyd on January 12, 2021.

If you have any questions, please contact me or your staff may contact John Sands, of my staff, on (509) 372-2282.

Sincerely,

Michael W. Cline

Digitally signed by Michael W.
Cline
Date: 2021.01.27 15:26:29 -08'00'

Michael W. Cline, Director,
Soil and Groundwater Division
Richland Operations Office

SGD:JPS

cc: See page 2

cc: S. G. Austin, CHPRC
J. Bell, NPT
T. B. Bergman, CHPRC
A. L. Boyd, Ecology
S. L. Brasher, MSA
R. Buck, Wanapum
C. E. Cameron, EPA
L. Contreras, YN
S. W. Davis, MSA
D. R. Einan, EPA
R. T. Evans, CHPRC
R. E. Fox, CHPRC
S. Leckband, HAB
N. M. Menard, Ecology
M. Murphy, CTUIR
S. N. Schleif, Ecology
K. R. Welsch, Ecology
M. Woods, ODOE
Administrative Record (100-HR-3)
Environmental Portal