



U.S. Department of Energy
Hanford Site

JAN 16 2020

20-PFD-0011

Dr. Laura C. Buelow, Program Manager
Office of Environmental Cleanup
Site Cleanup Unit 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Dr. Buelow:

NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI-PARTY AGREEMENT), MILESTONE M-016-178, INITIATE
DEACTIVATION OF 105KW FUEL STORAGE BASIN

This letter documents completion of Tri-Party Agreement Milestone M-016-178, "Initiate Deactivation of 105KW Fuel Storage Basin." The milestone was met by deactivating the Basin Cooling and Glycol System in the 105KW Basin. The work included mechanical and electrical isolation, disconnection of wiring to system components, removal of refrigerant, and identification of components as deactivated. The work was completed on December 12, 2019.

If you have any questions, please contact me, or your staff may contact, Mark French, of my staff, on (509) 373-9863.

Sincerely,

A handwritten signature in cursive script, appearing to read "William F. Hamel for".

William F. Hamel, Assistant Manager
for the River and Plateau
Richland Operations Office

PFD:ML

cc: See page 2

JAN 16 2020

Dr. Laura C. Buelow
20-PFD-0011

-2-

cc: S. G. Austin, CHPRC
J. Bell, NPT
S. L. Brasher, MSA
R. Buck, Wanapum
L. Contreras, YN
S. W. Davis, MSA
D. R. Einan, EPA
K. A. Elsethagen, Ecology
R. M. Geimer, CHPRC
M. Johnson, CTUIR
S. Leckband, HAB
N. M. Menard, Ecology
K. Niles, ODOE
S. N. Schleif, Ecology
A. K. Smith, Ecology
Administrative Record (M-016-178)
Environmental Portal