



Tri-Party Agreement


Washington State Department of Ecology – U.S. Environmental Protection Agency – U.S. Department of Energy

**M-036-01 PROJECT MANAGER AGREEMENT FOR SCOPE OF  
MILESTONE M-036-01C DUE JANUARY 31, 2013**

The Tri-Party Agreement (TPA) M-036-01 Project Managers agree that for the TPA Milestone M-036-01C (2013 Hanford Lifecycle Scope, Schedule, and Cost Report) alternatives analysis the DOE planning case range of alternatives, costs and schedule for the 200-CW-1, 200-CW-3, 200-OA-1 and 200-WA-1 operable unit waste sites will be documented. The description will include how stakeholder values have been incorporated in the planning case remedies, the basis of estimate, and key assumptions (e.g. backfill/barrier source areas).

This agreement does not constitute a modification of the milestone and does not affect applicable requirements for subsequent Lifecycle Reports.

The undersigned by their signatures indicate approval of this agreement and that it should be entered into the TPA Administrative Record.

  
\_\_\_\_\_  
Stephen Korenkiewicz, Project Manager  
U.S. Department of Energy, Richland Operations Office

1-12-2012  
Date

  
\_\_\_\_\_  
Melinda Brown, Project Manager  
Washington State Department of Ecology

01-12-2012  
Date

  
\_\_\_\_\_  
David Einan, Project Manager  
U.S. Environmental Protection Agency

1/14/12  
Date

