



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

December 2, 2002

Mr. Joel Hebdon, Director  
Regulatory Compliance and Analysis Division  
United States Department of Energy  
P.O. Box 550, MSIN: A5-15  
Richland, Washington 99352

**RECEIVED**  
DEC 3 1 2002  
**EDMC**

Dear Mr. Hebdon:

Re: Letter to Michael A. Wilson, Washington Department of Ecology, dated 4/9/2001, from Clifford Clark, United States Department of Energy, Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-83-07, "Complete repackaging and shipment of all Rocky Flats Ash mixed waste currently stored in Plutonium Finishing Plant (PFP) to the Central Waste Complex for storage."


The Washington State Department of Ecology (Ecology) acknowledges that the United States Department of Energy (USDOE) has successfully completed the requirements of Tri-Party Agreement Milestone M-83-07, "Complete repackaging and shipment of all Rocky Flats Ash mixed waste currently stored in Plutonium Finishing Plant (PFP) to the Central Waste Complex (CWC) for storage." Repackaging and shipment of Rocky Flats Ash mixed waste does not include those items identified as Non Destructive Assay standards or set aside for Waste Isolation Pilot Plant verification sampling as agreed to in the milestone.

The due date for this TPA Milestone was April 30, 2001. My staff has verified that the final shipment of Rocky Flats Ash mixed waste to the CWC was completed on March 29, 2001. Ecology is satisfied with the overall performance and the completion of this TPA Milestone.

Mr. Joel Hebdon  
December 2, 2002  
Page 2

If you have questions, please call Rick Bond at (509) 736-3007.

Sincerely,



Mike Wilson  
Program Manager  
Nuclear Waste Program

MW:OW:nc

- cc: Jon Yerxa, DOE  
George W. Jackson, FH  
Rob E. Piippo, FH  
Karl A. Hadley, FH  
Rick Gay, CTUIR  
Russell Jim, YN  
Pat Sobotta, NPT  
Todd M. Martin, HAB  
Ken Niles, OOE  
**Administrative Record**