

Originator B. M. Barnes	Phone (509) 376-3640	0058874
----------------------------	-------------------------	----------------

Class of Change

I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
Hanford Patrol Academy Demolition Site Closure

Description/Justification of Change

Reword the Tri-Party Agreement Milestone M-20-25 (completion of a Part B permit application) to read, "Submit Hanford Patrol Academy Demolition Site Closure Plan to Ecology and the EPA," November 30, 1992.

The DOE Richland Field Office has decided to close the Hanford Patrol Academy Demolition Site (HPADS). In doing so, the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-25, which calls for the completion of a Part B permit application, is no longer appropriate. However, a closure plan is required because of the decision to close the HPADS.

Impact of Change

No significant impact.

Although permitting a unit like the HPADS is not required, 'emergency' sites at Hanford will be necessary for unexpected events. It will be necessary to negotiate an agreement that identifies the proper methods for the use of emergency demolition locations on the Hanford Facility. This agreement should define notification and reporting requirements and should also clarify when an 'emergency detonation' might be necessary.

RECEIVED

MAR 17 2003

Affected Documents EDMC

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D, Table D-3 (page D-17) and Figure D-1 (page 18 of 25).

Approval	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
		2/26/92 Date
		3/18/92 Date
EPA		3/10/92 Date
Ecology		

Note: Hanford Patrol Academy Demolition Site Closure start dates to be determined in Closure Plan.