



U.S. Department of Energy  
~~Office of River Protection~~

0058147

P.O. Box 450  
Richland, Washington 99352

SEP 25 2002

02-OMD-071

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336

RECEIVED  
OCT 08 2002

EDMC

Dear Mr. Wilson:


COMPLETION OF THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER (HFFACO) MILESTONE M-44-15F

The purpose of this letter is to inform the State of Washington Department of Ecology (Ecology) that the HFFACO Milestone M-44-15F has been completed.

All field activities supporting deliverables as documented in the Fiscal Year 2002 Tank Characterization Technical Sampling Basis-Waste Information Requirements Document (TSB-WIRD) including changes documented in the first three FY 2002 TSB-WIRD quarterly reports, have been completed before September 30, 2002.

If you have any questions, please contact me, or your staff may contact Wen-Shou Liou, Operations and Maintenance Division, (509) 373-9879.

Sincerely,



James E. Rasmussen, Director  
Environmental Management Division

OMD:WSL

cc: See page 2

SEP 25 2002

Mr. Michael A. Wilson  
02-OMD-071

-2-

cc: J. G. Field, CHG  
G. A. Stanton, Jr., CHG  
F. R. Miera, CHG  
T. R. Pauly, CHG  
D. J. Washenfelder, CHG  
D. G. Singleton, Ecology  
R. F. Stanley, Ecology  
J. J. Lyon, Ecology  
J. S. Hertzell, FHI  
O. S. Kramer, FHI  
T. Martin, HAB  
P. Sobotta, NPT  
K. Niles, Oregon Energy  
E. M. Mattlin, RL  
R. Jim, YN  
Administrative Record