

Change Number M-15-00-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date August 21, 2000
Originator Bryan Foley, DOE		Phone 376-7087
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
Change Title Interim Milestones for 200-CW-1 Operable Unit Assessment Activities (M-15-38)		
Description/Justification of Change The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 process-based operable units. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were established (TPA change number M-13-97-01) for the submittal of RI/FS work plans for individual operable units. Milestone M-13-20 has been met by the submittal of Draft A work plan for the 200-CW-1 Gable Mountain/B Pond and Ditches Cooling Water Group Operable Unit. As identified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify interim milestones for the operable units. The 200-CW-1 Operable Unit work plan includes a project schedule with target project milestones. Based on the work plan schedule, the following interim milestone is added to the Tri-Party Agreement to implement additional activities for the 200-CW-1 Operable Unit Remedial Investigation/Feasibility Study process: <ul style="list-style-type: none"> • M-15-38A: Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure Plan and Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification – November 30, 2001. This interim milestone date is consistent with the major milestone M-15-00C to complete all 200 Area pre-ROD site investigations under approved work plan schedules by 2008.		
Impact of Change. Addition of interim milestones under M-15-38.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended 200-CW-1 Operable Unit RI/FS Work Plan and 216-B-3 RCRA TSD Unit Sampling Plan (DOE/RL-99-07).		
Approvals		
W. Wade Bellard DOE	8/23/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA Ecology	Date 8/23/00 Date	<input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved

RECEIVED
AUG 29 2000
EDMC