



0073927

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

September 13, 2007

Mr. David A. Brockman
Richland Operations Office
United States Department of Energy
P.O. Box 550; MSIN: A7-50
Richland, Washington 99352

Dear Mr. Brockman:

Re: Tri-Party Agreement Change Package M-15-07-04, Interim Milestone for the 200-PO-1
Groundwater Operable Unit

Enclosed is the Tri-Party Agreement Change Package M-15-07-04 approved and signed by
the Department of Ecology, the U.S. Department of Energy, and the U.S. Environmental
Protection Agency.

This change package establishes a new interim milestone for the 200-PO-1 Groundwater
Operable Unit. The interim milestone establishes the date for a Remedial Investigation
Phase II Report.

Sincerely,

Jane A. Hedges
Program Manager
Nuclear Waste Program

lkd
Enclosure

cc w/enc: Nick Ceto, EPA
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN
Susan Leckband, HAB
Ken Niles, ODOE
Administrative Record: 200-PO-1

RECEIVED
SEP 17 2007

EDMC

0073928

