


1240424

[0074890H]

<b>Change Number</b> M-16-16-07 08 <i>MW/C</i>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 9/8/2016
<b>Originator</b> M. W. Cline <i>MW/C</i>		<b>Phone</b> 376-6070
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
<b>Change Title</b> Deletion of Target Date M-016-110-T04 "DOE shall implement remedial actions selected in all 100 Area Records of Decision for Groundwater Operable Units so that no contamination above drinking water standards or ambient water quality standards enters the Columbia River unless otherwise specified in a CERCLA decision" due 12/31/2016.		
<b>Description/Justification of Change</b> The completion of Target Date M-016-110-T04 "DOE shall implement remedial actions selected in all 100 Area Records of Decision for Groundwater Operable Units so that no contamination above drinking water standards or ambient water quality standards enters the Columbia River unless otherwise specified in a CERCLA decision" has been overcome by additional data needs required to complete the 100 Area Records of Decision, most notably the 100-BC-5 and 100-KR-4 remedial investigation, and the delay in issuing the 100 D and H Area Record of Decision. Therefore, this target date is deleted since it is not achievable and no longer serves a useful purpose. Time frames for meeting the drinking water standard and the ambient water quality criteria will be defined with issuance of the remaining Records of Decision and subsequent Remedial Design/Remedial Action Work Plans.  Continued on page 2		
<b>Impact of Change</b> Deletion of Target Date M-016-110-T04.		
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).		
<b>Approvals</b> <i>M. W. Cline</i> 9/15/16 X Approved _____ Disapproved DOE Date <i>John G. ...</i> 9/15/16 X Approved _____ Disapproved EPA Date <i>Anna M. ...</i> 9/15/16 X Approved _____ Disapproved Ecology Date		Page 1 of 2



ASADASI

Change Form M-16-16-07

Page 2 of 2

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
M-016-110-T04	<del>DOE shall implement remedial actions selected in all 100 Area Records of Decision for Groundwater Operable Units so that no contamination above drinking water standards or ambient water quality standards enters the Columbia River unless otherwise specified in a CERCLA decision.</del>	12/31/2016

