

Meeting Minutes Transmittal

WESF
 Project Managers Meeting
 825 Jadwin/Room 340
 Hanford, Washington
 April 24, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Kathy Conway for Rick Bond Date: May 22, 2008
 Project Manager, Ecology

SK Moy Date: 6/2/08
 Project Manager Representative, RL

Beth Date: 5/22/08
 Project Manager Representative, FH

RECEIVED
 JUN 06 2008

EDMC

| | |
|----------------------------|-------|
| WESF Administrative Record | H6-08 |
| SK Moy | A6-38 |
| FW Bond | H0-57 |
| KA Conway | H0-57 |
| FM Simmons | H8-40 |

WESF PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340/700 Area
Hanford, Washington

April 24, 2008

- I. Approval of February 28, 2008 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
 - A. The PMM meeting minutes were approved. The March 2008 PMM was cancelled.
- II. Administrative Issues
 - A. There were no administrative issues for discussion.
- III. Project Specific Issues
 - A. Kathy Conaway (Ecology) received RL/FH comments and will be initiating her review on the WESF Operating Unit #14 Permit Conditions.
 - B. Sen Moy (RL) noted that the facility is considering upgrades such as the HVAC system and chillers, which will be dependent on funding.
- IV. New Topics
 - A. There were no new topics for discussion.
- V. New Action Items
 - A. There were no new actions.
- VI. Documents for submittal to the Administrative Record
 - A. There were no documents identified.
- VII. Next Project Managers Meeting
 - A. The next PMM was scheduled for May 22, 2008.

WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
April 24, 2008

9:00 a.m. to 9:15 a.m.

Agenda

- I. Approval of February 28, 2008 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Administrative Issues
- III. Project Specific Issues
- IV. New Topics
- V. New Action Items
- VI. Documents for Submittal to the Administrative Record
- VII. Next Project Managers Meeting

