


0058314


Tri-Party Agreement

EXTENSION ON ACTIONS FOR TRI-PARTY AGREEMENT CHANGE REQUEST
M-016-02-04, *ADDITIONAL EXTRACTION WELL AND MONITORING WELL FOR
100-KR-4 PUMP AND TREAT SYSTEM*

Action on Tri-Party Agreement Change Request M-016-02-04 is extended to November 12, 2002 due to ongoing discussions at the Project Manager Level. The extension will allow RL, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology to reach a mutually acceptable set of actions for the 100-KR-Pump and Treat System. The outcome of that discussion will be incorporated into a Tri-Party Agreement Change Request.

Agreed to this 5th day of November 2002.


John Morse, Groundwater/Vadose Zone
Project Manager
U.S. Department of Energy, Richland


Larry Gadbois, Project Manager
U.S. Environmental Protection
Agency

RECEIVED
NOV 14 2002

EDMC