

START

0028335

6

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2211
Richland, Washington

Meeting Held May 4, 1993
From 1:00 to 3:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers' Meeting.

Robert G. McLeod Date: 6-1-93
Robert G. McLeod, Unit Manager, RL, ERD/ERB

Not Present

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA, Region 10

Robert E. Cordts Date: 1 Jun 93
Robert E. Cordts, Unit Manager, Washington State Department of Ecology

183-H Solar Evaporation Basin, WHC Concurrence

Fred A. Ruck III Date: 6/1/93
Fred A. Ruck III, Contractor Representative, WHC

Not Present

Date: _____
Mike Douglas, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. Minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreement
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



93129391280

Attachment 1

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2211
Richland, Washington

Meeting Held May 4, 1993
From 1:00 - 3:00 p.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
 - New Closure Date
3. Status Closure Activities
 - D & D Activities
 - Sampling Results
4. New Business
5. Set Next Meeting Date

93129391281

Attachment 2

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2211
Richland, Washington

Meeting Held May 4, 1993
From 1:00 - 3:00 p.m.

Summary of Discussion and Commitments/Agreements

The meeting was conducted as a telephone conference with the RL and WHC personnel at 740 Stevens Center, and Mr. R.E. Cordts at his office in Lacey, Washington.

1. Approval of Past UMM Minutes

Final meeting minutes of April 6, 1993, were confirmed and will be signed at the next meeting when the Unit Managers are present.

2. Status Action Items

Action Item 3-02-93:1 remains open; namely that WHC will make a closure proposal and include a closure date. WHC and RL are evaluating some closure possibilities and awaiting the completion of the sampling data validation. A data evaluation report and closure option proposal should be undergoing WHC/RL review and sign-off in June, then it would be submitted to Ecology. For now, the Action Item due date will remain open.

3. Status Closure Activities

- D and D Activities

No field activities were conducted last month. There was some discussion of the potential use of a steel-shot concrete cleaning service for the 183-H Basins. Ecology will receive advance notification of any concrete cleaning demonstrations, and/or tests, that might be performed at the 183-H Basins.

- Sampling Results

The Data Evaluation Report for the 183-H Basins samples is still being drafted and requires completion of data validation for the 412 samples. The closure proposal will be based on the Data Evaluation Report. The data validation process is about 50 percent finished.

4. New Business

There were no new items of business.

5. Set Next Meeting Date

The next Unit Managers' Meeting is scheduled for June 1, 1993, in Richland, Washington from 10:00 a.m. to noon.

93129391282

Attachment 4

Unit Managers' Meeting
183-H Solar Evaporation Basins
740 Stevens Center, Room 2211
Richland, Washington

Meeting Held May 4, 1993
From 1:00 - 3:00 p.m.

Action Items

Action Items

Description

3-02-93:1

WHC (Mr. Ruck) will make a proposal for closure of the
183-H Basins that will include a new closure date.

93129391284

Distribution:

R. M. Carosino	RL	(A4-52)
S. B. Clifford	WHC	(H6-23)
R. E. Cordts	Ecology	-Lacey
L. M. Douglas	WHC	(R2-77)
D. L. Duncan	EPA	(HW-106)
K. R. Fecht	WHC	(H6-06)
R. D. Freeberg	RL	(A5-19)
M. J. Galbraith	WHC	(H6-02)
R. G. Hollenbeck	KEH	(E6-42)
R. N. Krekel	RL	(A5-15)
S. J. Lijek	GSSC	(A4-35)
R. G. McLeod	RL	(A5-19)
R. E. Peterson	WHC	(H6-06)
F. A. Ruck III	WHC	(H6-23)
J. J. Wallace	Ecology	-Kennewick
B. D. Williamson	WHC	(B3-15)
J. J. Witczak	Ecology	-Lacey

ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins, T-1-4 [Care of EDMC, WHC (H6-08)]

State of Washington, Department of Ecology, Nuclear and Mixed Waste Library, P.O. Box 47600, Olympia, Washington 98504-7600

U.S. Environmental Protection Agency, Region 10, 1200 Sixth Ave. Seattle, WA 98101, Mail Stop HW-074

Please send comments on distribution list to L. O. Shapley (H6-23), 376-4156.

9 5 1 2 9 3 9 1 2 8 5