



1245870
 (0068678H)

Change Number M-16-14-02	Federal Facility Agreement and Consent Order Change Control Form	Date September 26, 2014
Originator R. J. Corey		Phone (509) 376-0108
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Extend Milestone due date for interim TPA Milestone M-016-175.		
Description/Justification of Change TPA Interim Milestone M-016-175, Begin Sludge Removal from 105-KW Fuel Storage Basin, is due September 30, 2014. Activities that support initiating sludge removal have been delayed due to Congressional funding levels for RL being below the President's Budget requests, impacts of the Fiscal Year (FY) 2013 Budget Control Act (sequestration), the FY 2014 Continuing Resolution, and continuing uncertainty regarding funding in FY 2015 and beyond. Final FY 2015 funding is not expected to be known until December 2015 at the earliest. Based on these impacts, RL is not in a position to responsibly propose a new milestone date. The due date for Milestone M-16-175, "Begin sludge removal from 105-KW Fuel Storage Basin," is requested to be changed to TBD. A new milestone date may be determined after a FY 2015 budget has been passed by Congress and subsequent discussion by EPA and RL on funding impacts and Hanford site priorities. <i>Description/Justification of Change continued on next page.</i>		
Impact of Change This change will extend the due date for milestone M-016-175 to allow activities that support initiating of sludge removal from the 105-KW Fuel Storage Basin to be completed.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site internal planning management, and budget documents.		
Approvals		
Ray Corey DOE		9/30/14 <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date
Dennis Faulk EPA		10/14/14 <input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved Date
N/A Ecology		<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date



Description/Justification of Change (continued)

Modifications are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
M-016-175 Lead Agency: EPA	Begin sludge removal from 105-KW Fuel Storage Basin	<u>09/30/14</u> <u>TBD</u>

