



0054787

Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

01-ERD-051

**MAR 21 2001**

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite Five  
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504

**RECEIVED**  
APR 11 2001  
**EDMC**

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-26D, "BEGIN EXCAVATION ACTIVITIES AT 100-B/C PROCESS EFFLUENT PIPELINES"

The excavation of contaminated soil at the 100-B/C Pipelines Remediation Area was initiated by the Environmental Restoration Contractor, Bechtel Hanford, Inc., on February 26, 2001. This completes Tri-Party Agreement Milestone M-16-26D, "Begin Excavation Activities at 100-B/C Process Effluent Pipelines," two days ahead of schedule.

If you should have any questions, please contact Glenn Goldberg, Environmental Restoration Division, on (509) 376-9552 or Alex Teimouri, Office of Regulatory Liaison, on (509) 376-6222.

Sincerely,

Clifford E. Clark, Acting Program Manager  
Office of Regulatory Liaison

ERD:GIG

cc: J. H. Richards, CTUIR  
T. E. Logan, BHI  
L. J. Cusack, Ecology  
R. F. Stanley, Ecology  
E. J. Murphy-Fitch, FH  
J. S. Hertzell, FHI

O. S. Kramer, FHI  
T. M. Martin, HAB  
P. Sobotta, NPT  
M. L. Blazek, Oregon Energy  
R. Jiri, YN  
Admin Record, H6-08 (100-B/C)