

Change Number <b>M-16-96-03</b>	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date
------------------------------------	---	------

Originator <b>HEATHER TRUMBLE</b>	Phone <b>376-3721</b>
--------------------------------------	--------------------------

Class of Change

I - Signatories       II - Executive Manager       III - Project Manager

Change Title  
Deferral of target date milestone M-16-01E-T2. "Initiate pretreatment and removal of all N Reactor fuel storage basin waters pursuant to the N Reactor Deactivation Program Plan."

Description/Justification of Change  
Milestone M-16-01E-T2 is a target date milestone that supports interim milestone M-16-01E for N Area Deactivation. The target date milestone requires that RL initiate pretreatment and removal of N basin water by September 30, 1996, pursuant to the N Reactor Deactivation Program Plan. N Reactor deactivation activities were placed on hold as of May 3, 1996 to resolve issues regarding the safety authorization basis. Because of the hold, there has been a delay in activities preparatory to initiating water treatment and removal and a resulting delay in meeting the target date milestone. This delay requires that the milestone be deferred to June 1997. This is not anticipated to impact the interim milestone. Section 12.2 of the Action Plan for the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) requires a Change Control Form for target date deferrals of greater than 60 days.

Impact of Change  
There will be a delay of nearly nine months in initiation of pretreatment and removal of fuel storage basin water. The delay is not anticipated to impact the interim milestone requiring completion of N Area deactivation by 9/30/97.

Affected Documents  
Hanford Federal Facility Agreement and Consent Order, Appendix D.

Approvals			
<u>Heather Trumble</u> DOE	<u>9/24/96</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<u>Phillip Stubb</u> Ecology	<u>9/24/96</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved